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Master Design Professional Agreement 
Between 

Foothill - De Anza Community College District 
And 

________________________ 

This Master Agreement (“Agreement”) is made and entered into by and between the Foothill-
De Anza Community College District, 12345 El Monte Road, Los Altos Hills, CA 94022, 
(hereinafter, referred to as the “District”), and ___________________________________, 
located at _______________________________________, (hereinafter referred to as “Design 
Professional”) as of the date of District’s execution (“Effective Date”).  Each of District and 
Design Professional are sometimes hereinafter referred to as a “Party” and collectively as the 
“Parties”.   

R-E-C-I-T-A-L-S

WHEREAS, in connection with the design, bidding and construction of the Projects, the District 
has retained ________________________ ("the Design Professional") to provide services as 
the District’s representative in connection with the design, bidding and construction of the 
Projects. 

WHEREAS, the District has identified Projects (the “Project”) to be designed, bid and 
constructed at the District’s Foothill College Campus or De Anza College Campus.  From time 
to time, the District will authorize the Design Professional to commence with basic Services or 
Additional Services, as included in this Master Agreement, for an identified Project by issuing a 
mutually acceptable Project Assignment Amendment (“PAA”) to this Agreement for the 
identified Project. 

WHEREAS, the Design Professional and its Design Consultants are each duly qualified and 
properly licensed/registered to provide and perform all Services under this Agreement and the 
subsequent PAA(s). 

NOW THEREFORE, the Parties agree as follows: 

1. AGREEMENT DOCUMENTS

The documents forming the entire Agreement between the District and Design Professional 
shall consist of this Agreement including: 

__ Attachment A - Schematic Design (SD) Criteria 
__ Attachment B - Design Development (DD) Criteria 
__ Attachment C - Construction Documents (CD) Criteria 
__ Attachment D - Estimating Standards 
__ Attachment E - Compensation 
__ Attachment F - Project Assignment Amendment (PAA) 

2. DESIGN PROFESSIONAL'S RESPONSIBILITIES

2.1. Design Professional’s Services 

2.1.1. Performance of Services.  The Design Professional's Services consist of all 
services performed by the Design Professional, Design Professional's 
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employees and Design Consultants as enumerated in Sections 3 ‘Scope of 
Design Professional’s Services’ and 4 ‘Additional Services’ of this Agreement, 
including basic Services, Additional Services, and Contingent Additional 
Services, as authorized by the PAA for each Project. 

2.1.2. Design Professional Schedules.  The Services shall be performed in an 
expeditious manner, consistent with professional skill and care and the orderly 
progress of Project design, bidding and construction.  The District and Design 
Professional will mutually agree upon start/finish dates for the Services or if 
required by the District, the Design Professional shall prepare a schedule ("the 
Design Professional Schedule") which identifies the principal activities of the 
Services to be performed or provided by the Design Professional for the Project 
and which graphically illustrates the planned progression of the Services.  The 
Design Professional Schedule shall be submitted to the District for review and 
comment; the Design Professional shall revise the Design Professional 
Schedule as necessary to obtain the District’s acceptance of the Design 
Professional Schedule for the Project.  Time limits established by the Design 
Professional Schedule accepted by the District shall not, except for reasonable 
cause, be exceeded by the Design Professional or District. 

2.1.3. Standard of Care.  The Design Professional, its Design Consultants and their 
respective officers, agents, employees, subcontractors, consultants or any 
persons or entities providing or performing any of the basic Services or 
authorized Additional Services or Contingent Additional Services for the Project 
shall provide or perform such services consistent with the professional skill and 
care ordinarily provided by consultants practicing in the same or similar locality 
under the same or similar circumstances, and their respective applicable 
standards of care for school construction under all applicable laws, codes, and 
standards for those providing such services for projects of the type, scope and 
complexity of the Project. 

2.1.4. Partnering.  District and Design Professional shall cooperate and participate 
fully in Partnering at all levels and among all the parties involved in this Project, 
and at their own expense without additional compensation.  Partnering shall 
mean both formal and informal interaction between and among all the parties 
involved in the Project, including, but not limited to, District representatives, the 
Design Professional and its Design Consultants, the General Contractor and key 
Subcontractors, the Program Manager, the Construction Manager and any 
outside entities as designated by the District to promote the desired goal of a 
successful, non-adversarial completion of the Project on time and within budget. 

2.1.5. Design-Build & Deferred Approval.  The Design Professional shall provide 
fully engineered Drawings and shall not, without the District’s written consent, 
use “Deferred Approval” or “Design-Build” items that require the Contractor to 
furnish design engineering services beyond those normally required for 
construction means, methods, techniques, and sequences. The District may, in 
its sole and exclusive discretion, withhold, limit or restrict any request for 
consent to utilize "Deferred Approval" or "Design-Build" items in the 
Construction Design Documents.  The Design Professional shall review the 
District’s General and Special Conditions and shall prepare the Construction 
Design Documents to coordinate with those documents. 
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3. SCOPE OF DESIGN PROFESSIONAL'S SERVICES

3.1. Basic Services 

The basic Services consist of those described in this Section 3.  Subsequent information 
may be incorporated into the PAA that further describes the Services required for a 
specific component of a Project. To the extent deemed necessary by the Design 
Professional, the Design Professional shall employ Design Professionals, mechanical, 
electrical, structural, and civil engineers licensed as such by the State of California, and 
such other consultants necessary for the provision of services under this Agreement.  All 
consultants provided by the Design Professional shall be paid by the Design Professional. 
The Design Professional shall submit, for approval by the District, names of consultants 
for each professional element of service of the Project.  District-approved consultants 
provided under basic Services shall be as named below or as stated in the PAA. 

Consultant Name Discipline 
________________________ ________________________ 
________________________ ________________________ 
________________________ ________________________ 
________________________ ________________________ 

Nothing in the foregoing shall create any contractual relationship between District and any 
consultants employed by Design Professional under the terms of this Agreement.  The 
Design Professional is as responsible for the performance of its consultants as it would be 
if it had rendered these services itself, and shall be responsible for all coordination and 
checking for completeness and accuracy with regard to errors or omissions pursuant to 
the Standard of Care and contractual requirements.   
3.1.1. Design Professional shall designate a single principal or a staff member as the 

Project Architect or Project Engineer.  So long as the Project Architect or Project 
Engineer performs in a manner acceptable to District, and remains in Design 
Professional’s employ, the Project Architect or Project Engineer shall remain in 
charge of all design and other services required under this Agreement, including 
attending design-related meetings for the Project.  This individual shall not be 
replaced by the Design Professional during the pendency of the particular 
Project without the consent and approval of the District.  A District-approved 
Project Architect or Project Engineer must be named in the PAA for each 
Project.   

3.1.2. Design Professional shall assist District in fulfilling the requirements of 
authorities and funding agencies whose interests bear on the design, cost, and 
construction of the Project.   

3.1.3. Design Professional shall use due professional care to abide by all regulations 
imposed by all authorities having jurisdiction over the Project.   

3.1.4. Design Professional shall cooperate with other professionals employed by the 
District for related work. 

3.1.5. To the extent required by the District, Design Professional shall consult with 
authorized employees, agents, and representatives of the District and the 
individual Colleges relative to the design and construction of the Project.  The 
Design Professional shall prepare an electronic written record of all such 
meetings and consultations and shall provide the Program Manager or 
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Construction Manager with the resulting notes for distribution within five (5) 
days. 

3.1.6. Design Professional shall review the surveys; existing record documents; 
seismic data; mechanical, geotechnical, and other test reports; environmental 
documents including the Environmental Impact Report, and any other 
documentation furnished by District.  From an examination of the site and a 
review of available information, Design Professional shall determine whether 
such data are sufficient for purposes of design or whether additional data are 
needed and, if so, recommend in writing the manner in which it be provided and 
the needed services obtained.  Design Professional may rely on the information 
provided by District but only to the extent such reliance is consistent with Design 
Professional’s contractual obligations under this Agreement. 

3.1.7. Review, approval or acceptance of Design Professional’s work whether by 
District or others and whether during Schematic Design Phase, Design 
Development Phase, Construction Documents Phase, Bid Documents Phase, 
Bidding Phase, Construction Phase, Guarantee to Repair Period, or otherwise, 
shall not relieve Design Professional from responsibility for errors and omissions 
in Design Professional’s work, pursuant to the indemnity and contractual 
provisions and requirements as set forth in this Agreement.  

3.1.8. The District may employ the services of other consultants to assist the District in 
its review of any design phase documents provided by the Design Professional. 
The Design Professional is required to consider and respond to all review 
comments sent to the Design Professional by the District, the Program 
Manager, or Construction Manager regardless of the origin of the comments. 
These reviews may include but are not limited to 3rd party engineering reviews, 
code compliance reviews, and constructability reviews. 

3.1.9. Design Professional shall prepare Construction Documents in compliance with 
all applicable laws, codes, rules, regulations, ordinances, and standards 
including, without limitation, those listed in Attachments A through F.  Design 
Professional may obtain and rely upon the advice of other professionals, 
building officials, and other qualified persons as to the intent and meaning of 
such laws, codes, rules regulations, ordinances and standards.   

3.1.10. The services of the Design Professional shall be performed in accordance with 
this Agreement and additional requirements contained in the PAA.  

3.1.11. LEED Certification / Sustainability.  The Design Professional shall actively work 
with and support the District’s Sustainability Committee to promote “green 
concepts” and techniques and to incorporate these concepts into the building 
design.  The Design Professional shall also work with this Committee to 
establish sustainability goals and to develop guidelines for decision making 
consistent with achieving a minimum of LEED Silver Certification and the criteria 
for evaluating and monitoring the achievement of these goals. 

3.1.12. Deliverables.  In addition to the foregoing, the basic Services to be completed by 
the Design Professional for the Project, are further defined under Attachments 
‘A thru C’ – Design Criteria.  The Design Professional’s basic Services shall also 
include the coordination of documents provided by District consultants.  All 
electronic deliverables and files required to be provided by the Design 
Professional under this Agreement shall be provided in the most current 
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commercially available version of the native file formats and in Adobe PDF 
compatible file format.   

3.2. Pre-Design and Concept Design Services 

3.2.1. Scope of Services.  The Design Professional shall provide planning, pre-design 
or concept design services as described in the PAA relating to those services, 
including presentation materials or reports as required by the scope of work. 

3.2.2. Program Development.  The Design Professional shall review the District’s 
Project Parameters for the Project to ascertain the requirements of the Project 
and shall arrive at a mutual understanding of such requirements with the District.  
The Design Professional shall prepare a Program Report outlining and 
documenting these requirements and present it to the District for review and 
approval. 

3.2.3. Program Evaluation.  After the Design Professional receives District approval on 
the Program Evaluation/Report, the Design Professional shall prepare a written 
preliminary evaluation of the District's program, schedule and construction 
budget requirements, each in terms of the other, subject to the limitations set 
forth in Section 6.2.1 ‘Design Professional’s Estimates’, of this Agreement.  The 
Design Professional shall revise the Program Report and Program Evaluation as 
necessary to obtain the approval of the District. 

3.2.4. Investigation of Existing Conditions.  The Design Professional shall investigate 
and assess the existing conditions and utility infrastructure systems for the 
planned improvement area as necessary to mitigate reasonably foreseeable 
conditions that would affect the project cost or schedule.  This includes 
interviews with the appropriate District staff and direct inspections to determine 
any potential performance issues and unknown costs related to exterior 
envelope components, structure, interior finishes, utility infrastructure and 
equipment.  Special care should be taken to inspect of readily accessible 
unconfined spaces, and to review hazardous materials reports and any “as-built” 
documentation including but not limited to underground conditions provided by 
the District.  References to same shall be made or designated in the Design 
Documents to achieve a total project scope responsive to the approved 
program.  Such investigation shall be conducted as early as practical.  

3.2.5. Accessibility Requirements.  The Design Professional shall meet with the 
Division of the State Architect (DSA), Office of Regulatory Services Accessibility 
Division to review the proposed strategies for providing accessibility to the 
Project. After the meeting, the Design Professional shall prepare a report 
summarizing accessibility strategy and distribute to the District and the DSA 
representative, and shall include approved elements in the Design Documents.  

3.2.6. Deliverables.  Deliverables for the Pre-Design and Concept Phase will include 
reports of the existing conditions investigation and accessibility requirements, an 
approved Program Report and an approved Program Evaluation addressing 
type of proposed construction, total proposed gross and assignable square feet 
of new construction with space allocations for any proposed programmatic 
functions/ areas, accessibility considerations, site improvements including 
landscaping, irrigation, site concrete and asphalt, utility infrastructure and a 
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reconciled estimate of probable cost within the District’s approved Construction 
Budget for the Project. 

3.3. Schematic Design Phase 

3.3.1. Schematic Design Documents.  The Design Professional shall prepare 
Schematic Design Documents for the Project which shall consist of Drawings 
and other documents which illustrate the principal components of the Project 
and the relationship of the principal components of the Project.  The Schematic 
Design Documents shall also include an outline of the Specifications.  See 
Attachment “A” – Schematic Design Criteria.  See Design Professional’s 
Approved Project Design Schedule for expected completion of 100% Schematic 
Design Documents.  At the request of the District, the Design Professional may 
be required to prepare an electronic 3-dimensional model of the proposed 
project to be used in presentations to the District, the Design Committee and the 
Board of Trustees.  The presentation will require a “fly-through” of the facility 
focused on critical spaces and perspectives as requested by the District.   

3.3.2. District Review of Schematic Design Documents.  Upon achieving 100% 
completion of the Schematic Design Documents, the Design Professional shall 
submit the Schematic Design Deliverable to the District for review and comment.  

3.3.2.1. Upon receipt of the District’s comments, the Design Professional shall 
prepare a document itemizing the District’s comments and shall respond 
fully to each comment, indicating the recommended disposition of each.  
The Design Professional shall identify those comments that affect the 
budget or have unintended effects on the Project design.   

3.3.2.2. The Design Professional shall incorporate into the Design Development 
Design Documents comments, modifications or other recorded notations 
approved by the District for inclusion in the Project.  

3.3.3. Construction Cost Estimate.  The Design Professional shall prepare a detailed 
Construction Cost Estimate of the completed Schematic Design Documents.  
Mark-ups, contingencies and escalations will be as mutually agreed between the 
Design Professional and the District.  If the detailed Construction Cost Estimate 
materially exceeds the District’s Construction Budget for the Project by more 
than 10%, without fault or neglect of the District, the Design Professional shall 
revise the Schematic Design Documents, at no additional cost to the District, so 
that the detailed Construction Cost Estimate conforms to the District’s 
Construction Budget for the Project. The validation of the revised Schematic 
Design Documents shall appear in the Design Development Documents to 
reflect the Schematic Design Document changes that bring the project back into 
compliance with the District’s Construction Budget.   

3.3.4. Deliverables.  In addition to any requirements noted above, the Design 
Professional shall provide four (4) printed full size copies and two (2) copies in 
an approved electronic format of the Schematic Design drawings and 
specifications to the District for review and comment.   

3.4. DESIGN DEVELOPMENT PHASE 

3.4.1. Design Development Documents. The Design Professional shall prepare, for 
approval by the District, Design Development Documents consisting of 
Drawings and other documents which fix and describe the size and character of 
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the Project as to architectural, structural, mechanical and electrical systems, 
materials and such other elements as may be appropriate.  See Attachment “B” 
- Design Development Criteria. See Design Professional’s Project Design
Schedule for expected completion of 100% Design Development Drawings.

3.4.2. District Review of Design Development Documents.  Upon achieving completion 
of the Design Development Documents, the Design Professional shall submit 
the Design Development Deliverable to the District for review and comment. 

3.4.2.1. Upon receipt of the District’s comments, the Design Professional shall 
prepare a document itemizing the District comments and shall respond 
fully to each comment, indicating the recommended disposition of each. 
The Design Professional shall identify those comments that affect the 
budget or have unintended effects on the Project design and shall 
recommend value engineering measures for key building systems and 
components.   

3.4.3. Construction Cost Estimate. The Design Professional shall prepare a detailed 
Construction Cost Estimate of the completed Design Development Documents 
that includes all District review comments from previous design phases.  Mark-
ups, contingencies and escalations shall be as mutually agreed between the 
Design Professional and the District.  If the Construction Cost Estimate 
materially exceeds the District’s Construction Budget for the Project by more 
than 10%, without fault or neglect of the District, the Design Professional shall 
revise the Design Development Documents so that the detailed Design 
Development Cost Estimate conforms to the District’s Construction Budget for 
the Project. The validation of the revised Design Development Documents shall 
appear in the Construction Design Documents to reflect the Design 
Development Document changes that bring the project back into compliance 
with the District’s Construction Budget. 

3.4.4. Value Engineering.  The Design Professional shall cooperate with the Program 
Manager so that the Project continues to meet the budget in its Design 
Documents phase.  The Design Professional shall suggest alternative materials, 
systems or solutions to improve value to the District and/or reduce project cost, 
and shall provide design information and alternatives and necessary cost 
calculations to the District and/or the Program Manager to support their 
suggestions.  The Design Professional’s participation in Value Engineering may 
require participation in associated workshops or meetings.   

3.4.4.1. The Design Professional shall incorporate those District comments and 
Value Engineering items approved by the District for inclusion into the 
Project.  It is the Design Professional’s sole responsibility to understand, 
identify and to notify the District of any unintended effects, including, but 
not limited to, matters of aesthetics, performance, functionality and 
durability that may result from any proposed Value Engineering item 
regardless of its origin.  Once approved, all Value Engineering items will 
become part of the Approved Program and the Design Professional will 
be required to incorporate them into the Project within the budget and 
schedule parameters approved at that time.   

3.4.5. Deliverables.  In addition to the requirements noted above, the Design 
Professional shall provide four (4) printed full size copies and two (2) copies in 
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an approved electronic format of the Design Development drawings and 
specifications to the District for review and comment.   

3.5.  Construction Design Documents Phase 

3.5.1. Construction Design Documents - 50% Completed 

3.5.1.1. Based on the approved Design Development Documents and any further 
adjustments in the scope or quality of the Project or in the Construction 
Budget authorized by the District, the Design Professional shall prepare, 
for approval by the District, Construction Design Documents consisting of 
Drawings and Specifications setting forth in detail the requirements for the 
construction of the Project.   

• The 50% completed Construction Design Documents shall be
completed as shown in the Design Professional’s Project Design
Schedule.

3.5.1.2. District Review of 50% Construction Documents.  Upon achieving 
completion of the 50% Construction Documents, the Design Professional 
shall submit the required deliverables to the District for review and 
comment. 

• Upon receipt of the District’s comments, the Design Professional shall
prepare a document itemizing the District’s comments and shall
respond fully to each comment, indicating the recommended disposition
of each.  The Design Professional shall identify those comments that
affect the budget or have unintended effects on the Project design and
shall recommended Value Engineering measures for key building
systems and components.

3.5.1.3. Construction Cost Estimate. The Design Professional shall prepare a 
detailed Construction Cost Estimate of the 50% completed Construction 
Design Documents. Mark-ups, contingencies and escalations will be as 
mutually agreed between the Design Professional and the District.  If the 
Construction Cost Estimate materially exceeds the District’s Construction 
Budget for the Project by more than 10%, without fault or neglect of the 
District, the Design Professional shall revise the Construction Design 
Documents and/or proceed with alternative design solutions so that the 
detailed Construction Cost Estimate for the Project conforms to the 
District’s Construction Budget for the Project.  If requested by the District, 
the Design Professional shall propose additive or deductive bid alternates 
and incorporate those approved by the District into the Construction 
Design Documents. 

3.5.1.4. Value Engineering.  The Design Professional shall cooperate with the 
Program Manager and Construction Manager so that the Project 
continues to meet the budget in its Design Documents phase. The Design 
Professional shall suggest alternative materials, systems or solutions to 
improve value to the District and/or reduce project cost, and shall provide 
design information and alternatives and necessary cost calculations to the 
District and/or the Construction Manager to support their suggestions.  
The Design Professional’s participation in Value Engineering may require 
participation in associated workshops or meetings.   
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• The Design Professional shall incorporate those District comments and
Value Engineering items approved by the District for inclusion into the
Project. It is the Design Professional’s sole responsibility to understand,
identify and to notify the District of any unintended effects including, but
not limited to, matters of aesthetics, performance, functionality and
durability that may result from any proposed Value Engineering item
regardless of its origin. Once approved, all Value Engineering Items will
become part of the Approved Program and the Design Professional will
be required to incorporate them into the project within the budget and
schedule parameters approved at that time.

3.5.1.5. Deliverables.  In addition to the requirements noted above, the Design 
Professional shall provide four (4) printed full size copies and two (2) 
copies in an approved electronic format of the 50% Construction 
Drawings and specifications to the District for review and comment. 

3.5.2. Construction Design Documents - 100% Completed 

3.5.2.1. The Design Professional shall prepare, for approval by the District, 100% 
Construction Documents consisting of Drawings and other documents 
which fix and describe the size and character of the Project as to 
architectural, structural, mechanical and electrical systems, materials and 
such other elements as may be appropriate.  See Attachment “C” – 
Construction Documents Criteria. See Design Professional’s Project 
Design Schedule for expected completion of 100% Construction 
Documents. 

3.5.2.2.  Contractor Submittal Registry  The Design Professional shall include in 
its 100% Construction Documents submittal to the District a detailed and 
comprehensive registry identifying all Contractor submittals as required 
by the plans and specifications, and/or the Bid Documents. This Submittal 
Registry shall be prepared and submitted in an editable Microsoft Office 
file format compatible with the District’s current technology, and shall 
include specific submittal requirements, such as the format, quantity, 
designated reviewer(s), review requirements, or any other unique 
requirement, for each required submittal. The Design Professional shall 
update the Submittal Registry based on comments provided by the 
District or its consultants.” 

3.5.2.3. Finishes Selection.  The District shall approve all finishes proposed by the 
Design Professional - who will be required to produce mock-ups and 3 
(three) finish boards for approval.  Color and Finish Boards shall be 
provided with physical samples of all materials exposed to view. Include a 
plan graphic identifying where all finishes and materials are located for 
review and approval of the client. The Design Professional shall endeavor 
to conform all suggested finishes to existing District standards. 

3.5.2.4. District Review of 100% Construction Design Documents. 

• Upon achieving one hundred percent (100%) completion of the
Construction Design Documents, the Design Professional shall provide
the required deliverables for the District’s review. Design Professional
will conduct a meeting to review the 100% Construction Design
Documents with the District, College, and pertinent user groups to
review and approve them.
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3.5.2.5. DSA Submittal. The Design Professional shall provide the District with the 
Construction Design Documents when the Design Professional believes 
the documents are ready to be submitted to DSA for review and approval. 
The District may authorize the Design Professional to submit the 
documents to DSA before a thorough review of the documents is 
complete based on the Design Professional’s written certification that the 
Project meets the District’s established design, budget and schedule 
parameters. However, the District reserves the right to delay submission 
of the Documents to DSA until conformance with such parameters is 
verified to the District’s satisfaction. The Design Professional shall submit 
the 100% Construction Documents package to DSA for review and 
approval after it receives District approval to do so. 

3.5.2.6. Governmental Approvals.  The Design Professional shall assist the 
District by taking the lead in filing documents and obtaining approvals 
required by all governmental authorities having jurisdiction over the 
Project including filings and approvals from DSA and the Fire District. The 
foregoing includes submitting for approvals, submitting applicable permits 
and other items necessary for approval of the Construction Design 
Documents, bidding of the Assigned Project, and construction of the 
Project.  The Design Professional shall provide the District and its 
Construction Manager periodic budget/estimate updates at DSA and/or 
Construction Manager back check, and at issuance of each addenda, so 
the District may better monitor and control costs related to DSA or other 
jurisdiction’s requested revisions or changes. 

3.5.2.7. 100% Construction Cost Estimate. The Design Professional shall prepare 
a detailed Construction Cost Estimate of the one hundred percent (100%) 
completed Construction Design Documents.  Mark-ups, contingencies 
and escalations will be as mutually agreed between the Prime Design 
Firm and the District.  If the Construction Cost Estimate materially 
exceeds the District’s Construction Budget for the Project, without fault or 
neglect of the District, the Design Professional shall revise the 
Construction Design Documents so that the detailed Construction Cost 
Estimate for the Project conforms to the District’s Construction Budget for 
the Project.  If requested by the District, the Design Professional shall 
propose additive or deductive bid alternates and incorporate those 
approved by the District into the Construction Design Documents. 

3.5.2.8. Deliverables.  In addition to the deliverables noted above, the Design 
Professional shall provide four (4) printed full size copies and two (2) 
copies in an approved electronic format of the 100% Construction 
Drawings and specifications to the District for review and comment. 

3.5.3. Bid Documents Phase  

3.5.3.1. The Design Professional shall produce a final set of documents suitable 
for reproduction and bidding.  The criterion for Bid Documents includes 
the criteria used for Construction Documents as noted in Attachment “C, 
the requirements of all design review comments and Value Engineering 
items previously approved by the District, and shall incorporate the 
requirements of, and be in conformance with, all governmental authorities 
having jurisdiction over the Project.  The Design Professional shall 
assemble a complete set of Bid Documents that includes contract 
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conditions, bidding requirements and other documents provided to the 
Design Professional by the District. 

3.5.3.2. The Design Professional shall prepare a document itemizing all District 
review comments, constructability review comments, governmental 
review requirements, and proposed value engineering measures, and 
shall document the resolution of each item and the inclusion of items 
approved by the District into the Bid Documents. 

3.5.3.3. District Review of Bid Documents.  Upon achieving completion of the Bid 
Documents, the Design Professional shall submit the required 
deliverables to the District for review and approval. 

3.5.3.4. The Design Professional shall make any adjustments necessary to obtain 
District approval.  Once the District is satisfied that the Bid Documents 
represent the Project within acceptable scope, schedule and budget 
parameters, the District will authorize the Design Professional to proceed 
with submission of the Bid Documents to DSA for back-check, approval 
and processing. Any additional requirements imposed by the DSA at that 
time will be communicated to the District, inclusive of any likely impacts to 
the Project resulting from such additional requirements.  

3.5.3.5. Construction Cost Estimate. The Design Professional shall update the 
approved 100% Construction Documents Construction Cost Estimate to 
include any changes to the design documents since the last approved 
estimate was performed. Mark-ups, contingencies and escalations will be 
as mutually agreed between the Design Professional and the District.  

• For projects with a Construction Budget of $0-$10 million, if the
Construction Cost Estimate exceeds the District’s Construction Budget
by more than 10% without fault or neglect of the District, the Design
Professional shall revise the Construction Design Documents and/or
proceed with alternative design solutions so that the detailed
Construction Cost Estimate for the Project conforms to the District’s
Construction Budget for the Project.

• For projects with a Construction Budge of greater than $10 million, if the
Construction Cost estimate exceeds the District’s Construction Budget
by more than 5% without fault or neglect of the District, the Design
Professional shall revise the Construction Design Documents and/or
proceed with alternative design solutions so that the detailed
Construction Cost Estimate for the Project conforms to the District’s
Construction Budget for the Project.

3.5.3.6. Deliverables.  In addition to the requirements noted above, the Design 
Professional shall provide four (4) printed full size copies and two (2) 
copies in an approved electronic format of the Bid Document drawings 
and specifications to the District for reproduction and bidding purposes. 
All Bid Documents shall bear the stamp of approval from the Division of 
the State Architect. 

3.6. Bidding or Negotiation Phase 

3.6.1. Bidding Process. The Design Professional shall assist the District in obtaining 
bids from Contractors for construction of the Project, and assist in awarding and 
preparing the Construction Contract for the Project for execution.  The Design 
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Professional’s assistance shall include typical bidding issues and practices such 
as conducting the pre-bid job walk, attending pre-bid meetings, responding to 
bidder inquires, assisting the District in issuing bid addenda, recommendations 
for developing alternate bid items and selection of the same for inclusion in the 
Construction Contract to be awarded, bid proposal reviews, and 
recommendations for award of the Construction Contract. 

3.7. Construction Phase – Administration of the Construction Contract 

3.7.1. Duration of Construction Phase. The Design Professional's responsibility to 
provide basic Services for the Construction Phase of the Project under this 
Agreement commences with the award of the Construction Contract for the 
Project and terminates upon substantial completion of the Project based on the 
original District-approved construction schedule and submittal of required 
documentation, and acceptance by all authorities having jurisdiction, or upon the 
District’s written acceptance of the completed Project or written notice from the 
District that services are no longer required. 

3.7.2. Administration of Construction Contract. The Design Professional shall provide 
administration of the Construction Contract for the Project as set forth below.  
The Design Professional’s services in connection with administration of the 
Construction Contract for the Project shall be performed in a manner 
complementary to others providing services related to construction of the Project 
and/or administration of the Construction Contract for the Project, including, 
without limitation, the District, the Inspector of Record (IOR), the Construction 
Manager, and providers of testing and/or inspection services required for Project 
construction. 

3.7.3. Design Professional Duties. Duties, responsibilities and limitations of authority of 
the Design Professional in connection with administration of a Construction 
Contract for the Project shall not be restricted, modified or extended without 
written agreement of the District and Design Professional. The District shall be 
solely responsible for ensuring that any agreement between the District and 
Contractor or any other party constructing a portion of the Project is in 
conformance with the terms and conditions contained in this Agreement.  If the 
Agreement between the District and Contractor or other party requires services 
of the Design Professional beyond the basic Services described in this 
Agreement, the District agrees that the Design Professional shall be 
compensated for such services, if provided, as Additional Services or 
Contingent Additional Services.  However, Design Professional shall not charge 
as Additional Services work that could/should have been performed as Basic 
Services during the original scheduled project duration.  

3.7.4. Design Professional As Representative of the District. The Design Professional 
shall be a representative of and shall advise and consult with the District during 
construction of the Project until Final Payment to the Contractor for the Project is 
due, up to one year after the date of Substantial Completion of the work and the 
District’s written acceptance of the completed Project or written notice from the 
District or Construction Manager that services are no longer required. The 
Design Professional shall have authority to act on behalf of the District only to 
the extent provided in this Agreement unless otherwise modified in writing.  

3.7.5. Site Observations. The Design Professional and any of the Design 
Professional’s consultants appropriate to the stage of work shall visit the 
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construction site and attend weekly on-site job meetings to become familiar with 
the progress and the quality of the work and to determine if the work is being 
performed in accordance with the Contract Documents and approved Contract 
Schedule.  The Design Professional shall coordinate scheduling of site visits 
with the Construction Manager and all Design Professional contacts with 
Contractors shall be through the Construction Manager.  However, the Design 
Professional shall not be required to make exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work.  On the basis of on-site 
observations as an Design Professional, the Design Professional shall keep the 
District informed of the progress and quality of the Work, and shall endeavor to 
guard the District against defects and deficiencies in the Work.  The Design 
Professional and Design Professional’s major Consultants are required to issue 
written Field Reports, at a minimum every month until Occupancy, outlining work 
in place to date, and any notification of deficiencies given to the Construction 
Manager.  (More extensive site representation may be agreed to as an 
Additional Service as described in Paragraph 3.3.9 Additional Site 
Observations).  The Design Professional shall promptly advise the District of any 
work which the Design Professional believes is not in conformity with the 
Contract Documents.  

3.7.6. Contractor Responsibilities. The Design Professional shall not have control over 
or charge of and shall not be responsible for construction means, methods, 
techniques, sequences or procedures, or for safety precautions and programs in 
connection with the Work, since these are solely the Contractor's responsibility 
under the Construction Contract.  The Design Professional shall not be 
responsible for the Contractor's schedules or failure to carry out the Work in 
accordance with the Contract Documents; provided, however, that the Design 
Professional shall keep the District informed of any material failure of the 
Contractor’s Progress Schedule to comply with applicable requirements of the 
Construction Contract Documents or material failure of the Contractor to 
construct the Project in accordance with the Construction Contract Documents.  
The Design Professional shall not have control over or charge of acts or 
omissions of the Contractor, Subcontractors, or their agents or employees, or of 
any other persons performing portions of the Work. 

3.7.7. Design Professional’s Access to the Work. The Design Professional shall at all 
times have access to the Work of the Project wherever it is in preparation or 
progress. 

3.7.8. Project Communications. Unless direct communication has been specifically 
authorized, the Design Professional and Contractor shall communicate through 
the Construction Manager.  Communications by and with the Design 
Professional’s Design Consultants shall be through the Design Professional.  

3.7.9. Rejection of Work. The Design Professional shall have authority to reject Work 
that does not conform to the Construction Contract Documents.  Whenever the 
Design Professional considers it necessary or advisable for implementation of 
the intent of the Construction Documents, the Design Professional shall have 
authority to require additional inspection or testing of the Work in accordance 
with the provisions of the Construction Contract Documents, whether or not 
such Work is fabricated, installed or completed.  However, neither this authority 
of the Design Professional nor a decision made in good faith either to exercise 
or not to exercise such authority shall give rise to a duty or responsibility of the 
Design Professional to the Contractor, Subcontractors, material and equipment 
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suppliers, their agents or employees or other persons performing portions of the 
Work. 

3.7.10. Review of Submittals. The Design Professional shall review and take 
appropriate action upon Shop Drawings, Product Data and Samples (collectively 
referred to as “Submittals”) required of the Contractor by the Construction 
Documents, but only for the limited purpose of checking for general 
conformance with the design concept expressed in the Construction 
Documents.  

• If the Construction Documents require the Contractor to prepare a
Progress Schedule which includes submission and review of Submittals
as Progress Schedule activities and the Design Professional is afforded
the opportunity to participate in the District’s review and approval of the
Contractor’s Progress Schedule, the Design Professional’s review of
Submittals shall conform with the final approved Contractor’s Progress
Schedule.

• If the Construction Documents do not require, or if the District elects to
waive the requirement that the Contractor prepare a Progress
Schedule, the Design Professional’s review of Submittals shall be
completed within a reasonable time so as not to delay, hinder or
interrupt the orderly progression of construction of the Project and
completion of Project construction within the Construction Contract
Time.

• The timeframes for the Design Professionals reviews or re-reviews shall
be no longer than the following:  Shop Drawing and Submittals –
fourteen (14) calendar days; and High Priority Items – three (3)
business days.  These timeframes can only be changed by the District.
If any of these timelines cannot be met, the Construction Manager
and/or the District shall be informed prior to the timeframe expiration.
Review of such submittals is not conducted for the purpose of
determining the accuracy and completeness of other details such as
dimensions and quantities or for substantiating instructions for
installation or performance of equipment or systems designed by the
Contractor, all of which remain the responsibility of the Contractor to the
extent required by the Construction Documents.

• The Design Professional's review shall not constitute review of safety
precautions or, unless otherwise specifically stated by the Design
Professional, of construction means, methods, techniques, sequences
or procedures.  The Design Professional's review of a specific item shall
not indicate review of an assembly of which the item is a component.

• When professional certification of performance characteristics of
materials, systems or equipment is required by the Construction
Documents, the Design Professional shall be entitled to rely upon such
certification to establish that the materials, systems or equipment will
meet the performance criteria required by the Contract Documents.

• The Design Professional or its consultants shall not approve any
Substitutions proposed by the Contractor without the express, written
consent of the District’s authorized representative. The timeframes for
the Design Professional’s reviews or re-reviews of Substitutions
including approvals by the District’s authorized representative shall be
no longer fourteen (14) calendar days.
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3.7.11. Response to Contractor Questions:  The timeframes for the Design 
Professional’s responses to requested information shall be no longer than the 
following:  Requests for Information (RFIs) – and Requests for Clarification 
(RFCs) – seven (7) calendar days. 

3.7.12. Changes. In consultation with the District, the Design Professional shall assist in 
the development of procedures, forms, and processes for the issuance and 
evaluation of Changes or potential changes to the Work.  The Design 
Professional shall prepare such Orders with supporting documentation and data 
for the District's approval and execution in accordance with the Construction 
Documents, and may authorize minor changes in the Work not involving an 
adjustment in the Construction Contract Price or an extension of the 
Construction Contract Time and which are not inconsistent with the intent of the 
Construction Documents.  The Design Professional shall assist the District in 
evaluating Change Proposals of the Contractor and shall advise the District of 
the nature, extent and scope of Change Proposals along with alternatives.  The 
Design Professional shall make recommendations to the District for issuing 
Change Orders (including specific adjustments of the Construction Contract 
Price and the Construction Contract Time) on account of Change Order 
Requests, Change Proposals, Construction Change Directives or other actual or 
potential Changes to the Work.  The Design Professional shall review and sign 
or take other appropriate action on Change Orders and Construction Change 
Directives prepared by the Program Manager for the District’s approval and 
execution in accordance with the Contract Documents.  

3.7.13. Project Quality Program.  To the extent that the District or the Construction 
Manager has instituted a Project Quality Program to more vigorously observe 
the quality of construction as performed by the Contractor, the Design 
Professional shall conduct additional and more exhaustive inspections, support 
material reviews, and attend meetings as specified by the Construction 
Manager, as an additional service. 

3.7.14. Substantial Completion; Final Completion.   The Design Professional, assisted 
by the Construction Manager and Inspector of Record, shall conduct inspections 
to determine the date or dates of Substantial Completion and the date or dates 
of Final Completion.  The Design Professional shall generate a Punch List, as 
needed and requested by the Construction Manager, of all incomplete or 
unaccepted items of work to assist and facilitate the completion of the Project by 
the Contractor.  The Design Professional shall forward to the Construction 
Manager all warranties and similar submittals required by the Contract 
Documents which have been received from the Contractor.  The Design 
Professional shall complete all DSA closeout procedures and requirements, 
including but not limited to, completion certificates, testing reports, and Change 
Order approvals.  The Design Professional shall provide the District a detailed 
listing of documents delivered to DSA along with proof of delivery.  The Design 
Professional shall issue a final Project Certificate for Payment upon compliance 
with the requirements of the Contract Documents.  The Design Professional 
shall determine and certify the date of Final Completion. 

3.7.15. Commissioning.  The Design Professional and its Design Consultants shall 
participate in the commissioning of the project and startup process and assist 
any third-party commissioning agents engaged by the District for such purposes. 
Attendance of MEP systems Design Consultant(s) shall be required at all 
commissioning meetings.   
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3.7.16. Project Closeout and Commissioning.   The Design Professional shall assist the 
Construction Manager in meeting its obligation to close-out the construction 
phase of the project within 90 days of Substantial Completion.  This includes, 
but is not limited to responding to and obtaining DSA approvals, for all RFIs, 
potential Change Orders (PCOs), Change Orders (COs), requests for guidance, 
Punch List inspections, issuance of Completion Certificates, or any other 
required documentation needed to close out the Project including submitting all 
final DSA documentation.  Unless directed otherwise by the District, the only 
exception to the 90 day construction closeout window is the commissioning 
process.  The commissioning process will extend beyond the closeout window.  
If the Design Professional’s failure to assist the Construction Manager causes 
the Contractor to not be able to close out the project within 90 days, the Design 
Professional may be subject to any additional costs from the District or 
Construction Manager caused by that failure if it is determined to result from the 
actions or inactions of the Design Professional.   

3.7.17. Disputes; Interpretations Under the Construction Contract Documents 

3.7.17.1. Arbiter of Disputes. The Design Professional shall interpret and decide 
matters concerning performance of the District and Contractor under the 
requirements of the Construction Documents on written request of either 
the District or Contractor.  The Design Professional's response to such 
requests shall be made with reasonable promptness and within any time 
limits agreed upon. The Design Professional's decisions on claims, 
disputes or other matters, including those in question between the District 
and Contractor, except for those relating to aesthetic effect as provided in 
Section 3.7.17.3 ‘Aesthetic Effects’, may be subject to arbitration as 
provided in this Agreement and in the Construction Documents.   

3.7.17.2. Design Professional’s Decisions. Interpretations and decisions of the 
Design Professional shall be consistent with the intent of and reasonably 
inferable from the Construction Documents and shall be in writing or in 
the form of drawings. When making such interpretations and decisions, 
the Design Professional shall endeavor to secure faithful performance by 
both District and Contractor, shall not show partiality to either, and shall 
not be liable for results of interpretations or decisions so rendered in good 
faith. 

3.7.17.3. Aesthetic Effects. The Design Professional's decisions on matters relating 
to aesthetic effect shall be final if consistent with the intent expressed in 
the Construction Documents. 

3.7.17.4. Punch List.  At the time of determining Substantial Completion and in 
conjunction with the District, the Construction Manager and the 
Contractor, the Design Professional shall note the conditions of the Work 
requiring correction, replacement, removal or other action necessary to 
comply and conform to the requirements of the Construction Documents 
(“the Punch List”). The Design Professional shall, in conjunction with the 
District, the Construction Manager, and the Contractor, determine the 
time reasonably necessary to complete the Punch List items. If mutual 
agreement is not reached regarding the time for the Contractor’s 
completion of the Punch List, the Design Professional shall make a 
binding good faith determination of the time for the Contractor’s 
completion of the Punch List. 
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3.7.17.5. Modification of Construction Phase Responsibilities.  Notwithstanding the 
items of Construction Phase Basic Services described hereinabove, the 
scope of the Design Professional’s Construction Phase basic Services 
may be modified by mutual agreement of the District and the Design 
Professional for the Project.  Modifications to the scope of Construction 
Phase Basic Services, if any, for the Project shall be set forth in a revision 
to this Agreement. 

4. ADDITIONAL SERVICES

4.1. General. The services described in this Section 4 are not included in Basic Services.  If 
authorized by the District, Additional Services shall be paid for by the District as provided 
in this Agreement, in addition to the compensation for basic Services.  The services 
described under Sections 4.2 ‘Project Representation Beyond Basic Services’ and 4.4 
‘Optional Additional Services’, may be provided if authorized or confirmed in writing by the 
District and Design Professional.  If services described under Contingent Additional 
Services in Section 4.3 are required due to circumstances beyond the Design 
Professional's control, the Design Professional shall notify the District in writing prior to 
commencing such services, stating the reason for the change and estimated changes, if 
any, in the Design Professional’s Project Contract Price or Design Professional’s 
Schedule. If the District deems that such services described under Section 4.3 are not 
required, the District shall give prompt written notice to the Design Professional.  If the 
District indicates in writing that all or part of such Contingent Additional Services is not 
required, the Design Professional shall have no obligation to provide those services. 

4.2. Project Representation Beyond Basic Services. If more extensive representation at the 
Site than is described in Section 3.7.5 ‘Site Observations’ is required, the Design 
Professional shall provide one or more Project Representatives to assist in carrying out 
such additional on-site responsibilities.  Project Representatives shall be selected, 
employed, and directed by the Design Professional, and the Design Professional shall be 
compensated therefore as agreed by the District and Design Professional.  The furnishing 
of such project representation shall not modify the rights, responsibilities or obligations of 
the Design Professional as described elsewhere in this Agreement. 

4.3. Contingent Additional Services - Contingent Additional Services consist of: 

4.3.1. Revisions to Design Documents. Making revisions to the approved Design 
Development Documents or Construction Design Documents when such 
revisions are: (a) inconsistent with any approvals or instructions previously given 
by the District not otherwise authorized by this Agreement; (b) required by the 
enactment, interpretation or revision of codes, laws or regulations subsequent to 
the preparation of such documents; or (c) due to changes required as a result of 
the District's failure to render decisions in a timely manner.  Correction of any 
design errors or omissions shall not be considered Contingent Additional 
Services. 

4.3.2. Assigned Project Changes. Providing services required because of significant 
changes in the Project including, but not limited to, size, quality, or complexity 
requested by the District. 

4.3.3. Fire; Casualty. Providing consultation concerning replacement of the Project 
damaged by fire or other cause during construction, and furnishing services 
required in connection with the replacement of such damage, except to the 
extent that the Design Professional or its Design Consultants have caused or 
contributed to such fire or other casualty. 
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4.3.4. Contractor Default. Providing services made necessary by the default of the 
Contractor, by major defects or deficiencies in the Work of the Contractor, or by 
failure of performance of either the District or Contractor under the Construction 
Contract. 

4.3.5. Excessive Claims and RFIs. Providing services in evaluating an excessive 
number of claims and RFIs submitted by the Contractor or others in connection 
with the Work, except to the extent that such claims or RFIs arise out of the 
services, Design Documents or other work product provided or performed by or 
through the Design Professional and involve claims or RFIs that are 
substantially based on alleged design errors or omissions. 

4.3.6. Dispute Resolution Proceedings. Providing services in connection with a public 
hearing, arbitration proceeding or legal proceeding except where the Design 
Professional is party thereto or where the claims are significantly design related. 

4.3.7. Extended Construction Duration. Providing additional Construction 
Administration services when the construction duration is extended through no 
fault of the Design Professional.   

4.3.8. Additional Site Observations.  Providing additional Site Observations when 
construction duration is extended through no fault of the Design Professional. 

4.4. Optional Additional Services: Additional Services consist of: 

4.4.1. Feasibility/Special Studies. Providing financial feasibility or other special studies, 
beyond what is detailed within the basic Services. 

4.4.2. Site Analysis. Providing planning surveys, site evaluation or comparative studies 
of prospective sites, beyond what is detailed within the basic Services. 

4.4.3. Special Surveys / Studies. Providing special surveys, environmental studies and 
submissions required for approvals of governmental authorities or others having 
jurisdiction over the Project except to the extent expressly included in the basic 
Services under this Agreement. 

4.4.4. Quantity Surveys/Inventories.   Providing detailed quantity surveys or 
inventories of material, equipment and labor, except as provided under 3.3.3 
Schematic Design Construction Cost Estimate, 3.4.3 Design Development 
Construction Cost Estimate, and 3.5.1.3 and 3.5.2.7 Construction Design 
Construction Cost Estimates (at 50% and 100% CDs). 

4.4.5. Ownership/Operating Cost Evaluations. Providing analyses of owning, operating 
and life cycle costs. 

4.4.6. Interior Design. Providing interior design and other similar services required for 
or in connection with the selection, procurement or installation of furniture, 
furnishings and related equipment, except to the extent that such items are 
included in the scope of the Construction Contract for the Project or included in 
the scope of the Design Professional’s basic Services for the Project.  Basic 
Services shall include sufficient furniture and equipment layout to confirm the 
functionality of the design. 

4.4.7. Upgrade Electrical Service.  Should the need arise to augment existing utilities 
with new or upgraded services, provide engineering services and architectural 
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support for an electrical substation, upgrading  high voltage transformers and 
480V switchgear, or the incorporation of new power sources. 

4.4.8. Inventory of Existing Facilities.  Making investigations, inventories of materials or 
equipment, or valuations and detailed appraisals of existing facilities. 

4.4.9. District’s Agents Requirements.  Services, exceeding those included in the 
scope of basic Services, in connection with the requirements of District's agents, 
representatives, vendors; i.e. bankers, insurance company, etc.  

4.4.10. Post Final Payment. Providing services after issuance to the District of the 
Certificate for Final Payment for the Project except as provided under 3.1.11 
LEED Certification and 3.7 Construction Administration which may extend the 
required service time period. 

4.4.11. Record Documents.  Providing services to prepare Record Design Documents 
or “As-Built” Drawings for the Project; provided, however, the Design 
Professional shall generally review the As-Built Drawings prepared by the 
Contractor for the Project, to the extent expressly included in the basic Services 
under this Agreement. 

4.4.12. Professional Renderings.  Providing preparation and presentation services of 
artistic representations / renderings, either drawn and / or colored, depicting the 
buildings future appearance, except to the extent expressly included in the basic 
Services under this Agreement.  

4.4.13. Any Other Services.  Providing any other services not otherwise included in this 
Agreement. 

5. DISTRICT'S RESPONSIBILITIES

5.1. Project information. The District shall provide information regarding requirements for the 
Project, including a program, which shall set forth the District's objectives, schedule, 
constraints and criteria for the Project.  

5.2. Construction Budget. The District shall establish and or provide a Construction Budget for 
the Project. 

5.3. District Representative. The District shall designate a representative authorized to act on 
the District's behalf with respect to the Project.  The District’s Representative shall render 
decisions in a timely manner pertaining to documents submitted by the Design 
Professional in order to avoid unreasonable delay in the orderly and sequential progress of 
the Design Professional's services.   

5.3.1. The District designated representative shall be the person named in the PAA. 

5.3.2. Program Management and Coordination.   The District has retained a Program 
Manager who will act as the District’s agent to direct the Design Professional in 
the performance of its responsibilities.  The Design Professional agrees to 
coordinate its work and activities with the Program Manager, and to act on the 
Program Manager’s instructions.  The Design Professional further agrees to 
coordinate its work with other consultants and contractors retained by the 
District to work on this project or on related projects. 
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5.4. Soils; Geotechnical Services. When required by the scope of the Project, the District shall 
furnish the services of geotechnical and soils engineers for the Project.  Such services 
may include but are not limited to test borings, test pits, determinations of soil bearing 
values, percolation tests, evaluations of hazardous materials, ground corrosion and 
resistivity tests, including necessary operations for anticipating subsoil conditions, with 
reports and appropriate professional recommendations. 

5.5. District Design Consultants. The District shall furnish the services of Design Consultants 
other than those enumerated in Section 3 ‘Basic Services’, when such services are 
reasonably required by the scope of the Project and are requested by the Design 
Professional and approved by the District.  If the District approves of other Design 
Consultants, in lieu of the District retaining the services of such other Design Consultants, 
if provided in the Project Contract, the Design Professional shall retain such other Design 
Consultants. 

5.6. Test/Inspection Services. The District shall furnish and Inspector of Record and structural, 
mechanical, chemical, air and water pollution tests, tests for hazardous materials, and 
other laboratory and environmental tests, inspections and reports required by law or the 
Construction Contract Documents. 

5.7. Project Consultants.  Except for the Design Consultants included in the Design 
Professional’s basic Services, the District shall furnish all accounting and insurance 
counseling services as may be necessary at any time for the Project, including auditing 
services the District may require to verify the Contractor's Applications for Payment or to 
ascertain how or for what purposes the Contractor has used the money paid by or on 
behalf of the District. 

5.8. Design Professional’s Reliance on Information. The services, information, surveys and 
reports required by Sections 5.5 through 5.7 shall be furnished at the District's expense 
unless otherwise specified, and the Design Professional shall be entitled to rely upon the 
accuracy and completeness thereof, subject to the Design Professional’s initial review and 
acceptance of such information, surveys and reports, and notification to the District of 
apparent errors or discrepancies therein. 

5.9. District Provided Services/Information.  Unless otherwise set forth in this Agreement, the 
District will provide the following information/services: (a) hazardous materials 
assessment/abatement consultant and information; (b) Site surveys and topography; (c) 
specification for furniture and/or other furnishings and equipment (FF&E) not included in 
the scope of the Construction Contract awarded by the District for construction of the 
Project.  

5.10. District Notice. Prompt written notice shall be given by the District to the Design 
Professional if the District becomes aware of any fault, failure, defect, or neglect of Design 
Professional or in the services provided by Design Professional hereunder; provided that 
the failure or delay by the District in giving such notice shall not constitute a waiver of any 
right or remedy of the District arising out of such fault, failure or neglect of the Design 
Professional, except to the extent that such failure or delay of the District is materially 
prejudicial to the Design Professional’s ability to remedy any such Design Professional 
fault, neglect or failure. 

5.11. As-Built Drawings. The District shall require the Contractor to provide the District with As-
Built Record Drawings indicating the location and size of all underground, concealed, or 
imbedded construction not covered in the original drawings, change orders, supplemental 
drawings, or Shop Drawings.  The Contractor shall be required to record such construction 
on reproducible drawings furnished to the Contractor by the District.  The Contractor shall 
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be required to submit completed record drawings to the Design Professional for review. 
Such a review by the Design Professional shall not relieve the Contractor of its 
responsibilities for the accuracy and completeness of the information recorded. 

5.12. Permit/Agency Fees.  The District shall pay all fees required by governmental authorities 
and agencies having jurisdiction over the Project. 

6. CONSTRUCTION COST

6.1. Construction Cost Defined.  Construction Cost includes those costs typically included in 
the Construction Contract Price and shall include the total cost or estimated cost to the 
District for construction of all elements of a Project as designed or specified by the Design 
Professional.  The Construction Cost shall include the cost at then current market rates of 
labor and materials furnished to the District and equipment designed, specified, selected 
or specially provided for by the Design Professional, plus a reasonable allowance for the 
Contractor's overhead and profit.  In addition, a reasonable allowance for contingencies 
shall be included for market conditions at the time of bidding and for changes in the 
Project during construction. Construction Cost does not include the compensation to the 
Design Professional under this Agreement, the costs of the land, rights-of-way, financing 
or other costs, which are the responsibility of the District as, provided in Section 5 
‘District’s Responsibilities’.  

6.2. Project Construction Budget.  The Project Construction Budget for the Project is the total 
costs allocated by the District for construction of the Project, exclusive of the 
compensation to the Design Professional due under this Agreement, any Site acquisition 
costs, and the costs of furnishing and installing furniture, fixtures and equipment (FF&E) 
not included in the scope of the Construction Contract awarded for the Project.  The 
Project Construction Budget is that budget stipulated in the PAA, which may be modified 
from time to time by the District in consultation with the Design Professional, provided, that 
if the District and Design Professional are unable to mutually agree upon modifications to 
the Project Construction Budget for the Project, the District shall have the authority in its 
sole reasonable judgment to effectuate modifications to the Project Construction Budget.  

6.2.1. Design Professional’s Estimates. The Design Professional’s evaluations of the 
District's Project Construction Budget and their detailed Construction Cost 
Estimates prepared by American Society of Professional Estimator (ASPE) 
certified estimator represent the Design Professional's professional judgment as 
a design professional familiar with the construction industry of the then current 
Construction Cost to construct the Project as reflected in the then current 
Design Documents.  It is recognized, however, that neither the Design 
Professional nor the District has control over the cost of labor, materials or 
equipment, over the Contractor's methods of determining bid prices, or over 
competitive bidding, market or negotiating conditions.  Accordingly, the Design 
Professional cannot and does not warrant or represent that bids or negotiated 
prices will not vary from the District's Project Construction Budget or from the 
Construction Cost Estimate or evaluation of Construction Cost prepared or 
agreed to by the Design Professional. 

6.2.2. Bid Costs Exceeding Project Construction Budget.  If within ninety (90) days of 
the date upon which Design Professional obtains final DSA approval for the 
Construction Documents for the Project, the District shall have solicited Bid 
Proposals from bidders for award of the Construction Contract and such Bid 
Proposals are opened by the District within said ninety (90) days and the lowest 
bona fide Bid Proposal exceeds the Project Construction Budget, the District 
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may:  (1) approve an increase in the Project Construction Budget; (2) reject all 
Bid Proposals and authorize re-bidding of the Project;  (3) abandon or terminate 
the Project; or (4) revise the Project scope, or reduce or eliminate portions of the 
Project so as to limit and reduce construction costs.  Unless the District has 
theretofore directed changes, modifications or inclusions in the scope of the 
Project or component parts thereof which cause the Bid Proposals to exceed the 
Project Construction Budget, if the District elects to revise the Project pursuant 
to (4) above, the Design Professional shall make all necessary revisions to the 
Construction Documents without adjustment of the Contract Price; if the District 
elects to reject all Bid Proposals and re-bid the Project, for such subsequent re-
bid(s), Design Professional shall perform the obligations set forth in Section 3 
‘Scope of Design Professional’s Services’ above in connection with such re-
bid(s) without adjustment of the Contract Price for the Project. 

6.2.3. If the lowest bona fide Bid Proposal for this Project exceeds the Project 
Construction Budget, and if the District elects to approve an increase in the 
Project Construction Budget, there shall be no adjustment to the Design 
Professional’s Contract Price.  

6.3. District Responsibility for Re-Design Costs.  The District may, in its sole discretion, engage 
an independent consultant to provide a Construction Cost estimate of the Project for 
comparison with the Design Professional’s Construction Cost estimate for the Project.  If 
the District’s independently prepared Construction Cost estimate is reconciled with the 
Design Professional’s Construction Cost estimate for the Project and both Construction 
Cost Estimates are within the Construction Budget for the Project, and if a minimum of 
three Bid Proposals received for the Project exceed the Project Construction Budget as 
identified in Section 6.2.2 by no more than seven percent (7%), then the actual cost for the 
Design Professional to redesign the Project, modify Construction Documents, and the 
efforts to re-perform obligations set forth in Section 3 (Scope of Design Professional’s 
Services) shall be compensated as Additional Services in accordance with Section 12 
(Project Contract Price & Basis of Compensation).  

6.3.1. If the bids received exceed the Construction budget as identified in Section 6.2 
(Project Construction Budget) by more than seven percent (7%), the Design 
Professional shall make all necessary revisions to the Construction Documents 
without adjustment to the Contract Price.  

6.3.2. If however, there are less than 3 Bid Proposals received for the Project, Design 
Professional shall only be required to redesign at its own cost if the low bid 
under that scenario exceeds 10%.   

6.3.3. This increase now approved by the District, from 5% to 7%, (for three or more 
bids) and from 5% to 10% (for less than 3 bids) shall remain effective from July 
1, 2021 through June 30, 2024 for a period of three years, at which time the 
District will reassess the market conditions and may increase or decrease the 
new 7%/10% demarcations, with appropriate notice to all District approved 
architects.  No currently submitted Architect Proposal or signed Contract shall 
be affected by any such change that may or may not occur on or about June 30, 
2024. 
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7. USE OF DESIGN DOCUMENTS

7.1. District Ownership. Ownership of the originals and reproducible drawings, specifications 
and other Design Documents prepared by or on behalf of the Design Professional under 
this Agreement, including without limitation working drawings, master plans, preliminary 
sketches, architectural presentation drawings, structural and other engineering 
calculations or computations, estimates, Schematic Design Drawings, Design 
Development Drawings, and Construction Drawings are and shall remain the property of 
the District.  By this reference, the provisions of California Education Code §17316 are 
incorporated by reference herein in their entirety and references in said §17316 to “school 
district” shall be deemed to refer to the District. Upon the termination of this Agreement, 
termination of any Revision for the Project, or the abandonment or all or any portion of the 
Project, the District may use any portion of the completed drawings, specifications, 
estimates and other Design Documents completed at the time of termination or 
abandonment for any purpose relating to the Project for which the Design Documents 
were prepared, including without limitation, completion of Design Documents for the 
Project, construction of the Project, future additions, alterations, repairs, maintenance, 
reference, use or occupancy.  The foregoing notwithstanding, the Design Professional 
shall be permitted to retain copies, including reproducible and electronic file copies of the 
Design Documents for information and reference, including the re-use of details contained 
in the Design Documents for other projects, provided that the rights of the Design 
Professional hereunder shall not be deemed to permit the Design Professional to use the 
Design Documents prepared under this Agreement in whole or in substantial part for other 
projects. 

7.1.1. In the event that the District permits any unauthorized use, reuse or modification 
to the Design Documents by any person, firm or legal entity, the District agrees 
to indemnify, defend and hold the Design Professional, its employees and 
consultants harmless from and against any and all claims, liabilities, suits, 
demands, losses, costs and expenses, including reasonable attorneys' fees and 
all legal expenses and fees incurred on appeal, and all interest thereon, 
accruing or resulting to any and all persons, firms, or any other legal entity, on 
account of any damage or loss to property or persons, including death, arising 
out of such unauthorized use, reuse or modification of the Design Documents 
and other documents, except where the Design Professional is found to be 
liable for such damages or losses by a court or forum of competent jurisdiction. 

7.2. Electronic Files.  The Design Professional shall make available if requested to the District 
at each stage of its submission of Schematic Design Documents, Design Development 
Design Documents, Construction Design Documents, and Bid Documents, the 
corresponding electronic files for deliverables including Drawings and Specifications. 
Electronic files should be formatted in the latest version of MS Word (for Specifications 
and other written materials) and AutoCAD (for Drawings).  All progress and final document 
submittals shall be both in paper and electronic formats. Wherever electronic 
documentation is required, the format shall be portable USB thumb drive prepared on the 
most currently available version of AutoCAD.  3D design files must be turned over 
according to IFC file format standards for file portability.  Electronic format information 
shall be submitted in full compliance with the CAD Layer Guidelines developed by The 
Task Force on CAD Layer Guidelines and published by the American Institute of 
Architects Press. The Design Professional is aware that public entities are now required to 
make said electronic files available to contractor plan room services, upon request, at no 
charge pursuant to PCC§§10111.2 and 20103.7.  
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7.3. Archive of Electronic Files.  Due to risk of damage, anomalies in transcription and 
modification during use, whether intended or otherwise, it is agreed that the Design 
Professional shall archive a copy of the electronic media transferred to the District, the 
contents of which it is expressly agreed shall be conclusive proof in all disputes over the 
content of electronic media furnished to the District.  Hard paper copies of the information 
contained on the electronic media are to be made available.  

8. DISPUTE RESOLUTION; MEDIATION AND ARBITRATION

8.1. Continuation of Design Professional’s Services.  Except in the event of the District’s failure 
to make undisputed payment of the Contract Price for the Project due Design Professional 
for services performed pursuant to this Agreement, notwithstanding any disputes between 
District and Design Professional hereunder, Design Professional shall continue to provide 
and perform services hereunder pending a subsequent resolution of such disputes.  
Unless otherwise agreed in writing, the Design Professional shall continue to carry out its 
services as provided in this Agreement and maintain its progress during any proceedings 
undertaken pursuant to this Section, and the District shall continue to make payments to 
the Design Professional in accordance with this Agreement, except for matters specifically 
relating to the dispute. 

8.2. Arbitration.  Except as provided in Section 8.1, any other claims, disputes, disagreements 
or other matters in controversy between the District and the Design Professional arising 
out of, or related, in any manner , to the Contract Documents, or the interpretation, 
clarification or enforcement thereof shall be resolved by arbitration conducted in 
accordance with the Engineering and Construction Arbitration Rules and Procedures of 
JAMS in effect as of the date that a demand for Arbitration is filed, except as expressly 
modified herein.  The location for any arbitration commenced hereunder shall be the 
regional office of JAMS located in San Francisco.  

8.3. The Parties agree that any and all disputes, claims or controversies arising out of or 
relating to this Agreement shall be submitted to JAMS, or its successor, for mediation and 
if the matter is not resolved through mediation, then it shall be submitted to JAMS, or its 
successor, for final and binding arbitration pursuant to the clause set forth in Section 8.3.4 
below.  

8.3.1. Either party may commence mediation by providing to JAMS and the other party 
a written Request for Mediation, setting forth the subject of the dispute and the 
relief requested.  

8.3.2. The parties will cooperate with JAMS and with one another in selecting a 
mediator from the JAMS panel of neutrals and in scheduling the mediation 
proceedings.  The parties agree that they will participate in the mediation in 
good faith and that they will share equally in its costs. 

8.3.3. All offers, promises, conduct and statements, whether oral or written, made in 
the course of the mediation by any of the parties, their agents, employees, 
experts and attorneys, and by the mediator or any JAMS employees, are 
confidential, privileged and inadmissible for any purpose, including 
impeachment, in any arbitration or other proceeding involving the parties, 
provided that evidence that is otherwise admissible or discoverable shall not be 
rendered inadmissible or non-discoverable as a result of its use in the 
mediation.   

8.3.4. Either party may initiate arbitration with respect to the matters submitted to 
mediation by filing a written Demand for Arbitration at any time following the 
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initial mediation session or at any time following 45 calendar days from the date 
of filing the written Request for Mediation, whichever occurs first (“Earliest 
Initiation Date”).  The mediation may continue after the commencement of 
arbitration if the parties so desire.  The 45 day time period shall be extended by 
any ongoing post-mediation follow-up efforts by the mediator to reach resolution. 

8.3.5. At no time prior to the Earliest Initiation Date shall either side initiate an 
arbitration or litigation related to this Agreement except to pursue a provisional 
remedy that is authorized by law or by JAMS Rules or by agreement of the 
parties.  However, this limitation is inapplicable to a party if the other party 
refuses to comply with the requirements of Section 8.3.2 above. 

8.3.6. All applicable statutes of limitation and defenses based upon the passage of 
time shall be tolled until 15 calendar days after the Earliest Initiation Date.  The 
parties will take such action, if any, required to effectuate such tolling.  

8.4. The Award rendered by the Arbitrator(s) shall be final and binding upon the District and the 
Design Professional.  In connection with any arbitration proceeding commenced 
hereunder, the discovery rights and procedures provided for in California Code of Civil 
Procedure §1283.05 shall be applicable, and the same shall be deemed incorporated 
herein by this reference.  A Demand for Arbitration shall be filed and served within a 
reasonable time after the occurrence of the claim, dispute or other disagreement giving 
rise to the Demand for Arbitration, but in no event shall a Demand for Arbitration be filed or 
served after the date when the institution of legal or equitable proceedings based upon 
such claim, dispute or other disagreement would be barred by the applicable statute of 
limitations. 

8.4.1. In the event more than one Demand for Arbitration is made by either the District 
or the Design Professional, all such controversies shall be consolidated into a 
single arbitration proceeding, unless otherwise agreed to by the District and the 
Design Professional.  The Design Professional’s Surety, a Sub-consultant, a 
Subcontractor or Material Suppliers to the Design Professional and other third 
parties may be permitted to join in and be bound by an arbitration commenced 
hereunder if required by the terms of their respective agreements with the 
Design Professional, except to the extent that such joinder would unduly delay 
or complicate the expeditious resolution of the claim, dispute or other 
disagreement between the District and the Design Professional, in which case 
an appropriate severance order shall be issued by the Arbitrator(s).   

8.4.2. In any arbitration arising out of or related to this Agreement, the arbitrator(s) 
shall award to the prevailing party, its attorneys' fees and costs, including filing 
fees and any administrative costs associated with arbitration, the arbitrator’s 
fees, and witness fees, which are reasonably incurred by the prevailing party in 
connection with the arbitration.  If the arbitrator(s) determines a party to be the 
prevailing party under circumstances where the prevailing party won on some 
but not all of the claims and counterclaims, the arbitrator(s) may award the 
prevailing party an appropriate percentage of the costs and attorneys' fees 
reasonably incurred by the prevailing party in connection with the arbitration. 
The confirmation, enforcement, vacation or correction of an arbitration award 
rendered hereunder shall be the Superior Court of the State of California for the 
county in which the Site is situated.  The substantive and procedural rules for 
such post-award proceedings shall be as set forth in California Code of Civil 
Procedure §§1285 et seq.       
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9. TERMINATION, SUSPENSION OR ABANDONMENT

9.1. Termination for Default.  This Agreement or a Project Revision may be terminated by 
either party upon not less than seven (7) days written notice should the other party fail 
substantially to perform in accordance with the terms of this Agreement, or a Project 
Revision, through no fault of the party initiating the termination. 

9.2. District Right to Suspend.  If the Project is suspended by the District for more than 60 
consecutive days, the Design Professional shall be compensated for services performed 
prior to notice of such suspension.  When the Assigned Project is resumed, the Design 
Professional's compensation shall be equitably adjusted to provide for expenses incurred 
as a direct result of the suspension and the resumption of the Design Professional's 
services. 

9.3. District Right to Abandon.  A Project Revision may be terminated by the District upon not 
less than seven (7) calendar days written notice to the Design Professional in the event 
that the Assigned Project is permanently abandoned.  If the Project is abandoned by the 
District for more than 90 consecutive days, the Design Professional may terminate the 
Project Contract for the Project by giving written notice. 

9.4. Design Professional Suspension.  Failure of the District to make payments to the Design 
Professional in accordance with this contract may be treated by the Design Professional 
as substantial nonperformance and cause for termination. If the District fails to make 
payment when due under this contract, the Design Professional may, upon seven (7) 
calendar days written notice to the District, suspend performance of services under this 
Agreement.  Unless the payment in full is received by the Design Professional within 
seven (7) days of the date of the notice, the suspension shall take effect without further 
notice.  In the event of a suspension of services, the Design Professional shall have no 
liability to the District for delay or damage caused the District because of such suspension 
of services.  The Design Professional shall further have the right to retain possession of all 
Drawings, Specifications and other Design Documents prepared for the Project until full 
payment of all amounts due for services performed has been received. The Design 
Professional shall not be held liable for any claims, liabilities, costs and expenses, 
damages or losses that may result from any such withholding of Drawings, Specifications 
and other Design Documents. No failure on the part of either party of this Agreement to 
exercise its rights hereunder shall be or operate as a waiver, release or relinquishment of 
any rights or powers conferred under this Agreement. 

9.5. Compensation to Design Professional.  In the event of termination of this Agreement which 
is not the fault of the Design Professional, the Design Professional shall be compensated 
for services performed prior to termination, together with Reimbursable Expenses then 
due and all Termination Expenses as defined in Section 9.6 ‘District Termination for 
Convenience’. 

9.6. District Termination for Convenience.  The District may, at any time, upon seven (7) 
calendar days advance written notice to Design Professional terminate the entirety of this 
Agreement for the District’s convenience and without fault, neglect or default on the part of 
Design Professional. In such event, this Agreement shall be deemed terminated seven (7) 
calendar days after the date of the District’s written notice to Design Professional or such 
other time as the District and Design Professional may mutually agree upon.  If the District 
terminates this Agreement, the District shall make payment to the Design Professional for 
services provided for the Project through the date of termination plus actual costs incurred 
by Design Professional directly attributable to such termination.  

10. MISCELLANEOUS PROVISIONS
 Master Design Professional Agreement (February 2024)
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10.1. Governing Law; Interpretation.  This Agreement and each Revision issued hereunder shall 
be governed by the laws of the State of California.  This Agreement and any Revision 
issued hereunder shall be interpreted in accordance with their fair meaning and strictly for 
or against the District or the Design Professional. 

10.2. Statutes of Limitation.  Causes of action between the parties to this Agreement pertaining 
to acts or failures to act shall be deemed to have accrued and the applicable statutes of 
limitation shall commence to run not later than either the date of Substantial Completion 
for the Project for acts or failures to act occurring prior to Substantial Completion of the 
Project, or the date of issuance of the final Certificate for Payment for acts or failures to act 
occurring after Substantial Completion of the Project, except for duties performed for up to 
one year after substantial completion. 

10.3. Waiver of Property Damage.  District and Design Professional waive all rights against 
each other and against the contractors, consultants, agents and employees of the other for 
damages, but only to the extent covered by errors and omissions/property insurance 
during construction, except such rights as they may have to the proceeds of such 
insurance as set forth in the General Conditions of the Contract for Construction.  The 
District and Design Professional each shall require similar waivers from their contractors, 
consultants and agents. 

10.4. Successor and Assigns.  The District and Design Professional, respectively, bind 
themselves, their partners, successors, assigns and legal representatives to the other 
party to this Agreement and to the partners, successors, assigns and legal representatives 
of such other party with respect to all covenants of this Agreement.  Neither District nor 
Design Professional shall assign this Agreement without the written consent of the other. 

10.5. Entire Agreement.  This Agreement represents the entire and integrated agreement 
between the District and Design Professional and supersedes all prior negotiations, 
representations or agreements, either written or oral.  This Agreement may be amended 
only by written instrument signed by both the District and Design Professional.  

10.6. Third Parties.  Nothing contained in this Agreement shall create a contractual relationship 
with or a cause of action in favor of a third party against either the District or Design 
Professional. 

10.7. Asbestos; PCBs, Toxic Substances.  Unless otherwise provided in this Agreement, the 
Design Professional and Design Professional's consultants shall have no responsibility for 
the discovery, presence, handling, removal or disposal of or exposure of persons to 
hazardous materials in any form at the Project site, including but not limited asbestos, 
asbestos products, polychlorinated biphenyl (PCB) or other toxic substances.  Accordingly, 
the District hereby agrees that no claim or suit for negligence, breach of contract, 
indemnity or any other cause of action will be brought by the District against the Design 
Professional, it’s employees and consultants arising out of the presence of asbestos, 
asbestos-related materials, or any other hazardous substance, in any form whatsoever, as 
defined by the Environmental Protection Agency or any other public authority, in any 
building or structure that is the subject of services performed by the Design Professional 
on this Project.  The District further agrees to indemnify, defend and hold the Design 
Professional, its employees and consultants harmless from and against any and all claims, 
liabilities, suits, demands, losses, costs and expenses, including reasonable attorneys' 
fees and all legal expenses and fees incurred on appeal, and all interest thereon, accruing 
or resulting to any and all persons, firms or any other legal entity, on account of any 
damage or loss to property or persons, including death, arising out of the presence of 
hazardous substances, including, but not limited to, asbestos or asbestos-related 
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materials, except where the Design Professional is found to be solely liable for such 
damages or losses by a court or forum of competent jurisdiction. 

10.8. Design Professional Use of Project Materials.  The Design Professional shall have the 
right to include representations of the design of the Project, including photographs of the 
exterior and interior, among the Design Professional's promotional and professional 
materials. The Design Professional's materials shall not include the District's confidential 
or proprietary information if the District has previously advised the Design Professional in 
writing of the specific information considered by the District to be confidential or 
proprietary.  The District shall provide professional credit for the Design Professional on 
the construction sign and in the promotional materials for the Project. 

10.9. Insurance.  Unless otherwise stated in the PAA, at all times during performance of 
services under this Agreement, the Design Professional and each of its Design 
Consultants under this Agreement or for an Assigned Project shall obtain and maintain the 
following insurance coverage: Each of the Design Professionals Design Consultants shall 
maintain insurance coverage equal to the amount listed below. 

Commercial General Liability $2,000,000 per occurrence for bodily injury, personal 
injury and property damage. 

Automobile Liability $1,000,000 combined single limit per accident for bodily 
injury and property damage. 

Workers’ Compensation and Employers 
Liability 

Workers’ Compensation limits as required by the 
California Labor Code; and Employers Liability limits of 
$1,000,000 per accident. 

Professional Liability Errors & Omissions $2,000,000 per occurrence. 

10.9.1. Prior to commencement of services for the Project, the Design Professional 
shall deliver to the District, Certificates of Insurance evidencing the insurance 
coverage required hereunder for the Design Professional and each Design 
Consultant for the Project.  Said Insurance Certificates shall also show the 
deductible or any self-insured amounts of each policy.   

10.9.2. All policies of insurance required hereunder shall be acceptable only if issued by 
an admitted insurance carrier licensed to do business in the State of California, 
carrying a rating of not less than A-VII in the most current A.M. Best’s Insurance 
Rating Guide, – or otherwise acceptable to the District.  Coverage under each of 
the required insurance policies shall, whether by endorsement or otherwise, 
provide that the coverage there under shall not be modified, cancelled or 
allowed to expire without at least thirty (30) days advance written notice to the 
District.   

10.9.3. The District and its consultants shall be named as Additional Insureds to the 
Commercial Liability Insurance policy of the Design Professional and each of its 
Design Consultants for the Project.  The District shall have the right to withhold 
any and all payments due Design Professional until the appropriate and 
complete Certificates of Insurance are provided. 

10.10. DSA Standards.  Design Professional understands and agrees that the Project will be 
subject to regulatory review and approval by the Division of the State Architect (DSA), and 
understands and agrees that a higher level of design drawings and construction are 
required to meet State of California school construction requirements.  The Design 
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Professional shall manage, coordinate, and expedite when required, all necessary 
communications and meetings for timely resolution of all DSA issues and requirements to 
assist the Project Schedule and provide all timely required DSA documentation through 
and including close out of the Project.  The Design Professional recognizes that due to 
state budgeting restrictions, DSA is understaffed and submissions to DSA may require 
substantial lead times, and should factor that in accordingly. 

10.11. Definitions.  Unless otherwise set forth in this Agreement, the following terms shall be 
as defined herein. 

10.11.1. Construction Contract.  The Contract for Construction awarded by the District 
to a Contractor for the construction the Project.  The District may, in its sole and 
exclusive discretion award one or more Construction Contracts for construction 
of the Project; if the District elects to award one or more Construction Contracts 
for construction of the Project, references herein to “Construction Contract” shall 
refer to all Construction Contracts awarded by the District for the Project. 

10.11.2. Contractor.  The individual or entity awarded the Construction Contract by the 
District for the Project.  If the District awards more than one Construction 
Contract for construction of the Project, references in this Agreement to the 
Contractor shall be deemed references to all Contractors awarded a 
Construction Contract for the Project. 

10.11.3. Design Documents. The Drawings, Specifications, calculations and other work 
product prepared by the Design Professional or its Design Consultants for the 
Project or any portion thereof.  Design Documents include Drawings, 
Specifications and other documents prepared by the Design Professional or a 
Design Consultant for the Project.  As applicable by the context in which the 
term “Design Documents” is utilized, the term Design Documents includes the 
Design Documents prepared by or on behalf of the Design Professional during 
the Schematic Design, Design Development and Construction Documents 
Phases of this Agreement. 

10.11.4. Design Consultant(s). Design Consultant(s) are individuals or entities retained 
by Design Professional to provide or perform a portion of the Design 
Professional’s services or work product hereunder, including any portion of the 
Design Documents.  Design Consultants shall be duly licensed as required by 
law, rule or regulation and shall be qualified to perform or provide the portion of 
Design Professional’s services or work product assigned by having previously 
provided design consulting services for California public school project design 
and construction. Within seven (7) days of the signing of this Agreement by the 
Design Professional, the Design Professional shall submit a complete list of all 
Design Consultants it intends to utilize on this Project.  The District shall have 
the right to reasonably disapprove a Design Consultant.  Design Professional 
shall be responsible for the adequacy, timeliness and quality of services or work 
product provided or performed by Design Consultants and coordination of same; 
Design Professional shall be liable to District for, and shall defend, indemnify 
and hold harmless District and its Board of Trustees, employees, officers, 
agents and representatives from and against, all losses, costs, damages, 
liabilities, actions or demands arising out of the services or work product 
provided or performed by Design Consultants. 
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10.11.5. Submittals.  Shop Drawings, Product Data or Samples prepared or provided by 
the Contractor or its Subcontractor(s) or supplier(s) illustrating some portion of 
the Work. 

10.11.6. Site.  The physical area for construction and related activities of the Project. 

10.11.7. Construction Cost Estimate.  Construction Cost Estimates are detailed 
estimates prepared by or on behalf of the Design Professional of the then 
current costs of labor, materials, equipment and services plus a reasonable 
allowance for the Contractor’s profit, overhead and administrative costs as 
necessary to complete construction of the Project in accordance with the Design 
Documents. Construction Cost Estimates shall include a reasonable allowance 
for contingencies relating to market conditions at the time of solicitation of 
Contractor bids for the Work of the Project and shall accurately estimate the full 
value of the Project scope included in the Project Construction Budget.  

10.11.8. Construction Contract Time.  The Construction Contract Time is the duration 
allowed under a Construction Contract awarded by the District for the Project for 
the Contractor to achieve Substantial Completion of construction of the Project.   

10.11.9. Construction Contract Price.  The Construction Contract Price is the Contract 
Price due from the District to a Contractor awarded a Construction Contract for 
the Project.   

10.11.10. Project Contract Price.  The Project Contract Price is the estimate of the total 
amount payable by the District to the Design Professional for the Basic Services 
of the Project. 

11. PAYMENTS TO THE DESIGN PROFESSIONAL

11.1. Direct Personnel Expense.  The Project Contract Price includes the Design Professional's 
Direct Personnel Expenses and related overhead costs.  These are defined as the direct 
salaries of the Design Professional's personnel engaged on the Project and the portion of 
the cost of their mandatory and customary contributions and benefits related thereto, such 
as employment taxes and other statutory employee benefits, insurance, sick leave, 
holidays, vacations, pensions and similar contributions and benefits, travel to and within 
San Francisco, San Mateo, Santa Clara, Contra Costa, and Alameda Counties, insurance 
and other overhead costs associated with or arising out of performance of basic Services 
for an Assigned Party, except for Reimbursable Expenses.  

11.2. Payments on Account of Basic Services 

11.2.1. Design Professional Billings to District. During the course of providing basic 
Services, the Design Professional shall submit monthly billing invoices to the 
District for payment of the Contract Price for basic Services.  Additional Services 
performed or incurred in the prior month shall not be billed for until receiving 
written authorization from the District or its representative. Design Professional’s 
billings shall be in such form and format as may be reasonably requested by 
District, including without limitation, allocation of billings to pending Projects. 

11.2.2. District Payments to Design Professional. Within thirty (30) days of receipt of 
Design Professional’s billing invoices, District will make payment to Design 
Professional of undisputed amounts of the Contract Price due for basic 
Services, and authorized Additional Services. No deductions will be made or 
withheld from payments due Design Professional hereunder on account of any 
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penalty, assessment, liquidated damages or other amounts withheld by the 
District from payment to the Contractor engaged by the District for Project 
construction. The District may, however, withhold or deduct from amounts 
otherwise due Design Professional hereunder if Design Professional shall fail to 
timely and completely perform material obligations to be performed on its part 
under this Agreement, with the amounts withheld or deducted being released 
after Design Professional has fully cured such failure of performance, less costs, 
damages or losses sustained by the District resulting from the Design 
Professional’s breach of contract, negligence, recklessness or willful 
misconduct.  Notwithstanding any provision of this Agreement to the contrary, if 
the District shall, in good faith, dispute the amount due Design Professional 
under any billing invoice rendered by Design Professional under this Agreement, 
pursuant to Civil Code §3320(a), the District may withhold from payment to the 
Design Professional an amount not to exceed 150% of the disputed amount.  
The District agrees to return disputed invoices within ten (10) days of that 
invoice with a clear description of the nature of the dispute.  Undisputed 
amounts unpaid thirty (30) days after the issue date of the Design Professional’s 
invoice shall be assessed interest in accordance with Civil Code §3320.   

12. PROJECT CONTRACT PRICE & BASIS OF COMPENSATION

12.1. Compensation for Basic Services.  The basis of payment for Basic Services, Additional 
Services, and Reimbursable Expenses shall be pursuant to Attachment E (Compensation) 
which sets forth the rates to be used in PAA for each Project.   

12.2. Compensation for Additional Services.  Compensation for the personnel of the Design 
Professional and Design Consultants performing authorized Additional Services shall be in 
accordance with the applicable provisions set forth in the PAA for each Project. All 
requests for Additional Services must be supported by employee time cards that show the 
exact hours worked and describe in sufficient detail the specific Additional Services 
performed on the particular Project. 

12.3. Compensation for Reimbursable Expenses. 

12.3.1. Compensation.  If compensation for services is authorized for a lump sum, 
compensation for Miscellaneous Expenses incurred in the interest of the Project 
shall be included in the compensation for services.   

12.3.2. Miscellaneous Expenses.  Expenses include elements such as, but not limited 
to, travel, reproductions and computer plotting as needed for the Design 
Professional’s contracted services and coordination, courier, telephone and FAX 
charges. 

12.3.3. Travel Costs:  All travel expenses, including mileage, parking and bridge tolls 
incurred within 75 miles of the project site, Campus office(s), or the District’s 
office are considered Miscellaneous Expenses and are included in the Design 
Professional’s basic services and fees. 

12.3.4. Shipping- Delivery & Courier Services: All Project related expenses for the 
shipping, delivery or courier of Project related documents to the Design 
Professional’s sub-consultants or to any Authorities Having Jurisdiction over the 
Project are included in the Design Professional’s basic Services and fees. 
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12.3.5. Production & Reproduction Costs:  Included in the Design Professional’s 
compensation for basic Services are the costs associated with the production, 
reproduction and/or delivery of the following items: 

12.3.5.1. Any required document, deliverable or presentation material specifically 
noted in this Agreement or any subsequent PAA. 

12.3.5.2. Any item, document or work product used to facilitate or coordinate 
design efforts between the Design Professional and its subconsultants. 

12.3.5.3. Color and Finish Boards as required in the Agreement. 

12.3.5.4. Design Phase deliverables to Owner at the Programing, Schematic, 
Design Development, Construction Drawings and Bid Documents phases 
(4 copies of full size paper plans and specifications and 2 copies on 
electronic storage devices in both native and .pdf file formats as 
requested by the District). 

12.3.5.5. Any and all documents required by Authorities having jurisdiction over the 
project including but not limited to: 

• Division of the State Architect
• California Community College Office of the State Chancellor’s Office
• City, County or State Fire Marshal
• California Department of Transportation
• City (where college is located)
• Santa Clara County
• Bay Area Air Quality Management District
• Any and all documents related to the coordination of design efforts

between the Design Professional and any of its sub-consultants.
• Bid amendments and addenda
• Bulletins, supplemental instructions and design sketches

12.3.6. Reimbursable Expenses.  The following reimbursable costs are not included in 
the lump sum compensation for basic Services and shall be reimbursed at cost 
plus a 10% charge for administration and overhead with a not-to-exceed amount 
of the total contract as noted in the PAA or the Request for Qualifications / 
Proposal. 

12.3.7. Plan Check/Permit Fees:  Fees paid to the Division of the State Architect or 
other Regulatory Agency. 

12.3.8. District requested reproduction costs such as reproduction of Renderings or 
similar presentation materials not included in the Basic Services or provided for 
in the PAA, or expenses related to Agency review or during construction. 

12.3.9. Costs associated with the reproduction or delivery of Plans and Specifications 
issued to bidders. 

12.3.10. The reasonable expense of travel costs incurred by the Design Professional or 
its consultants when requested by the District to travel to a location more than 
75 miles from either: the project site, Campus office(s), or the District’s office, 
incurred in performing the Work.  

13. INDEMNIFICATION
Master Design Professional Agreement (February 2024)
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13.1. Design Professional Indemnity of District.  To the fullest extent permitted by law, except to 
the extent caused in whole or in part by indemnitee, the Design Professional shall 
indemnify, defend and hold harmless the District and its employees, officers, Trustees, 
agents and representatives from any and all claims, demands, losses, responsibilities or 
liabilities for: (a) injury or death of Design Professional’s or the Design Professional’s 
Design Consultants’ employees arising out of this Agreement; (b) injury or death of 
persons or damage to property, including the removal or replacement of any in-place work 
during or after Project Completion; or (c) other costs or charges, to the extent the liabilities, 
damages and losses are caused by willful misconduct, recklessness, or negligence, 
including concurrent negligence, of the Design Professional or Consultant of the Design 
Professional.  The foregoing shall include without limitation, attorney’s fees and costs 
incurred by the District, and shall survive the termination of this Agreement until any such 
claim, demand, loss, responsibility or liability covered by the provisions hereof is barred by 
the applicable statute of limitations.  

13.1.1. This indemnity agreement shall not be construed to limit the enforceability of 
other contractual provisions between the District and the Design Professional 
requiring cooperation with the District regarding any claim by a construction 
Contractor and any contractual requirement concerning participation in any court 
proceeding or arbitration. 

13.1.2. It is the intent of the District that this indemnity agreement shall be in 
accordance with California Civil Code Section 2782.8 and is intended to apply to 
claims that arise out of, pertain to, or relate to the negligence, recklessness, or 
willful misconduct of the Design Professional.  

13.2. Design Professional Reimbursement of District Attorney’s Fees and Indemnify 
Payment.  The Design Professional shall immediately tender demand(s) for indemnity 
made by the District to its insurance carrier for a determination after the date of tender.  At 
the conclusion of the underlying matter or claim for which indemnity is sought (through 
voluntary settlement, arbitration award, or court judgment), the Design Professional shall, 
pursuant to Civil Code §2782.8, reimburse the District for the settlement monies paid in 
proportion to determination of the Design Professional’s proportional fault.  Should the 
Design Professional and/or its insurance company fail or refuse to proportionally 
reimburse the District for: (a) its attorney’s fees; or (b) indemnity paid, then either matter 
shall be submitted to binding arbitration for determination within 60 days, after failure or 
refusal to make payment to the District.  

13.3. Design Professional Bound to Arbitration by Other Claims.  In the event of any claim, 
arbitration demand filed on behalf of the Contractor or any Subcontractor in which design 
deficiencies, or errors, or Design Professional contract administration deficiencies are 
alleged as a basis for said claim, Design Professional agrees to participate as a party in 
any such arbitration or state court litigation, and shall further be bound as a party to any 
arbitration set forth or required under California Public Contract Code § 20104 for 
Contractor claims of $375,000 or less.   

13.4. District Indemnify of Design Professional.  The District shall indemnify and hold 
harmless the Design Professional, its employees and consultants from all claims arising of 
bodily injury (including death) and physical damage (other than to the Project itself and 
property covered by insurance), but only to the extent that they arise out of the willful acts, 
omissions or other conduct of the District, and/or the sole negligence of the District. 

IN WITNESS WHEREOF, the DISTRICT AND CONTRACTOR have caused this Master 
Agreement to be executed by their respective duly authorized representatives as follows. 
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________________________ Foothill-De Anza Community College District 
“DESIGN PROFESSIONAL” “DISTRICT” 

By: ___________________________________ By: ___________________________________ 
Authorized Signature Authorized Signature 

Print Name: ________________________ Print Name: ________________________ 
Title: ________________________            Title:   ________________________ 
Date:  _________________________________ Date:  ________________________________ 

Email: ________________________       Address:  12345 El Monte Road 

Tax I.D. Number: ________________________ 
Los Altos Hills, CA  94022 

Date*          ________________________ 
Approved by Board of Trustees if applicable 

This Agreement is not valid until signed by both Parties above. 

*Board approval is required prior to commencement of services if total cost exceeds the
applicable bid threshold stated in the Public Contract Code Section 20651.
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Attachment A – Schematic Design (SD) Criteria 

In the Schematic Design Phase the Design Professional shall provide those services necessary 
to prepare Schematic Design Documents consisting of drawings and other documents 
illustrating the general scope, scale and relationship of Project components for approval by the 
District. Designs will be conceptual in character and based on the requirements developed 
under previous phases [Pre-design, Site Analysis] and approved by the District, or on program 
requirements provided by the District and reviewed and agreed upon by the Design 
Professional. The following descriptions shall apply to those services assigned in the Schedule 
of Services as the responsibility of the party indicated therein. 

1. Architectural Design/Documentation
These are Services during the Schematic Design Phase responding to program requirements 
and consisting of preparation of: 

1.1. Conceptual site and building plans 

• Site plan should illustrate relationship between new and existing structures, traffic flow,
existing and proposed topography, landscape features, roads, walks and major utility
connections (typically @1 inch = 20 feet scale.)

• Typical floor plans should be @1 inch = 16 feet scale.

• Plans of special floors or areas @1 inch = 8 feet scale.

• Roof plan @1 inch = 16 feet scale.
1.2. Preliminary sections and elevations (sketch form @ 1/6” or 1/8” scale.)
1.3. Preliminary selection of building systems and materials

• Description of the Building envelope including wall systems, window types, glazing
types.

1.4. Development of approximate dimensions, areas and volumes 
1.5. Perspective sketch(es). 
1.6. Study model(s) 
1.7. Outline Specifications 
1.8. Handicap requirements 
1.9. Code Analysis - provide a written statement describing the methods proposed to 

comply with governing codes and regulations, including zoning, occupancy, life safety, 
fire resistance, fire protection and structural adequacy. 

1.10. LEED Scorecard and description of sustainable design features for each prerequisite 
and credit included in the proposed design and plan for implementation. 

2. Structural Design / Documentation
These are services during the Schematic Design Phase consisting of recommendations 
regarding basic structural materials and systems, analyses, and development of design 
solutions for: 

2.1. A predetermined structural system w/design loads and criteria 
2.2. Alternate structural systems 
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3. Mechanical Design / Documentation
These are services during the Schematic Design Phase consisting of consideration of alternate 
materials, systems and equipment, and development of conceptual design solutions for: 

3.1. Energy source(S) 
3.2. Energy conservation 
3.3. Heating and ventilating 
3.4. Air conditioning 
3.5. Plumbing 
3.6. Fire protection 
3.7. Special mechanical systems 
3.8. Process systems 
3.9. General space requirements 
3.10. Basis of Design 
3.11. Outline Specifications 

4. Electrical Design / Documentation
These are services during the Schematic Design Phase consisting of consideration of alternate 
systems, recommendations regarding electrical materials, systems and equipment, analyses, 
and development of conceptual design solutions for: 

4.1. Power service and distribution 
4.2. Lighting 
4.3. Telephones 
4.4. Fire detection and alarms 
4.5. Security systems 
4.6. Electronic communications 
4.7. Special electrical systems 
4.8. General space requirements 
4.9. Basis of Design 
4.10. Outline Specifications 

5. Civil Design / Documentation
These are services during the Schematic Design Phase consisting of consideration of alternate 
materials and systems and development of conceptual design solutions for: 

5.1. On-site utility systems 
5.2. Off-site utilities work 
5.3. Fire protection systems 
5.4. Drainage systems 
5.5. Paving 
5.6. Outline Specifications 
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6. Landscape Design / Documentation
These are services during the Schematic Design Phase consisting of consideration of alternate 
materials, systems and equipment and development of conceptual design solutions for land 
forms, lawns and plantings based on program requirements, physical site characteristics, design 
objectives and environmental determinants. 

7. Interior Design / Documentation
These are services during the Schematic Design Phase consisting of space allocation and 
utilization plans based on functional relationships, consideration of alternate materials, systems 
and equipment and development of conceptual design solutions for architectural, mechanical, 
electrical and equipment requirements in order to establish: 

7.1. Partition locations 
7.2. Furniture and equipment layouts 
7.3. Description of finishes for typical areas, areas subject to heavy use or traffic, toilet 

areas, food service areas and any special finishes. 
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Attachment B - Design Development (DD) Criteria 

Design Development Documents should consist of drawings and other documents to fix and 
describe the size and character of the entire Project, including architectural, structural, 
mechanical and electrical systems, materials, equipment and labor, safety and maintenance 
requirements, and energy conservation. 

1. ARCHITECTURAL DESIGN / DOCUMENTATION
These services consist of continued development and expansion of architectural Schematic 
Design Documents to establish the final scope, relationships, forms, size and appearance of the 
entire Project through: 

1.1. Plans, sections and elevations 

1.1.1. 1/8” scale CADD (preferably) plans, including roof plan, with overall dimensions and 
column lines identified. 

• Major elements such as entrances, elevators, toilet rooms, mechanical spaces
and shafts located.

• Extent of basements (If any)

• Roof plan with mechanical penthouses or roof mounted equipment.

1.1.2. Key ACAD sections through the entire building indicating floor to floor height, ceiling 
height, relationship of windows and cladding, parapets, and relationship to finished 
grade. 

• Illustrate floor relationships, construction thicknesses and profiles, vertical
circulation and special features.

1.1.3. Minimum 1/8” scale, dimensioned ACAD elevations of all building facades indicating 
materials, systems and glazing types. 

1.2. Typical construction details 

1.2.1. Large scale, typical wall section(s) of each major type of wall treatment indicating 
basic flashing, wall composition and materials. 

1.2.2. Typical window types and details. 

1.2.3. Partition types and typical doors and frames including typical borrowed light 
conditions. 

1.2.4. Typical stair construction and details. 

1.2.5. Identification of any special conditions such as raised flooring, shielding 
requirements, automatic doors etc. 

1.3. Three dimensional sketch(es) as furnished to the District 

1.4. Study model(s) as prepared as a part of the project 

1.5. Final materials selections 

Master Design Professional Agreement (February 2024) 
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1.5.1. Identify all exterior materials 

1.5.2. Interior finish schedule including ceiling heights for all major and typical spaces. 

1.6. Equipment layouts 

1.6.1. Special equipment types and locations 

1.7.  Other Information 

1.7.1. Specifications - 

• Draft front end and general conditions

• Draft technical sections or samples from similar jobs

1.7.2. Geotechnical Report 

1.7.3. Code analysis review 

1.7.4. Acoustical report (if applicable) 

1.7.5. Updated program statement 

1.7.6. Area/Volume statistics 

1.7.7. Updated schedule 

1.7.8. Updated LEED Scorecard 

2. STRUCTURAL DESIGN / DOCUMENTATION
These are services during the Design Development Phase consisting of continued development 
of the specific structural system(s) and Schematic Design Documents In sufficient detail to 
establish: 

2.1. Basic Structural System and Dimensions 

2.1.1. Foundation system design 

2.1.1.1. Sheeting & shoring requirements 

• Scaled plan locating sheeting with typical details & elevations.

• Quantifiable tie-back criteria, if required.

2.1.1.2. Spread Footing I Mat Slab Design 

• Scaled plan (1/8” preferred) indicating isolated footings, continuous
footings, slabs on grade and foundation walls. Slab elevations and
bottom of footing elevations noted.

• Schedule of isolated footings, by type, indicating size and reinforcing
requirements.

• Typical continuous footing details indicating sizes and reinforcing
requirements.
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• Typical foundation wall & pier conditions indicating sizes & reinforcing
requirements.

• Slab on grade details indicating thickness and reinforcing requirements.

• Waterproofing and foundation drainage requirements.

2.1.1.3. Pile / Caisson Design 

• Scaled plan (1/8” preferred) indicating pile / caisson sizes & quantities,
caps, grade beams, slabs on grade and foundations walls. Slab
elevations and bottom of cap / grade beam elevations noted.

• Length of piles / caissons including amount of rock socketing.

• Type of piles with loading criteria.

• Pre-augering requirements noted.

• Casing requirements noted.

• Types and number of tests noted.

• Schedule of typical cap and grade beam designs indicating sizes and
reinforcing requirements.

• Typical foundation wall & pier conditions indicating sizes & reinforcing
requirements.

• Slab on grade details indicating thickness and reinforcing requirements.

• Waterproofing and foundation drainage requirements.

2.1.1.4. Slurry Wall Design 

• Scaled plan (1/8” preferred) indicating slurry wall layout, slabs on grade
and any additional foundation walls.  Slab elevations and top of slurry
wall elevations noted.

• Length of slurry wall including amount of rock socketing.

• Thickness of slurry wall with reinforcing requirements.

• Section showing guide wall requirements.

• Quantifiable tie-back criteria, if required.

• Types and number of tests noted.

• Typical foundation wall & pier conditions Indicating sizes & reinforcing
requirements.

• Slab on grade details indicating thickness and reinforcing requirements.

• Waterproofing and foundation drainage requirements.

2.1.1.5. Special Foundation Systems 

• Information similar to above allowing for adequate quantification &
pricing.

2.1.2. Main Structural System Design 

2.1.2.1. Steel Structural Systems 

Master Design Professional Agreement (February 2024) 
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• Scaled plans (1/8” preferred) indicating layout of floor slabs, column lines
piece type & sizes, moment connections and bracing locations. Slab
elevations noted.

• Column criteria, preferably, a schedule with base & leveling plates.

• Bracing elevations with members sized.

• Girder & truss elevations with members sized.

• Criteria for curtain wall wind bracing loads and criteria for skylight
Supports,

• Tie-rod & cable requirements.

• Typical connection details.

• Typical special connection detail (i.e., pipe conditions)

• Typical exterior wall sections / details.

• Typical framing @ floor & roof openings with quantity allowance.

• Typical beam opening details with quantity allowances.

• Allowances for slab depressions, equipment support, roof screen
support, window washing anchorage, satellite dish support, etc.

• Slab locations, thickness and deck type / size.

• Type of deck closure relative to light gauge or bent plate material.

• Number of deck shear connectors noted.

• Spray fireproofing or concrete encasement criteria.

• Priming / painting criteria.

2.1.2.2. Cast-in Place Concrete Systems 

• Scaled plans (1/8” preferred) indicating layout of floor slabs, openings,
column lines, slab type & sizes and structural wall locations. Slab
elevations noted.

• Column criteria, preferably, a schedule with sizes and reinforcing
requirements.

• Structural wall, beams & column drop sections & details with reinforcing
requirements.

• Structural girder sections & details with reinforcing requirements.

• Criteria for curtain wall wind bracing loads and criteria for skylight
supports.

• Typical exterior wall sections / details.

• Typical reinforcing @ floor & roof openings with quantity allowance.

• Typical beam opening reinforcing with quantity allowances.

• Embed allowance requirements (i.e. Loading dock angles, sleeves, steel
support plates, etc.)

• Slab placement criteria.

• Finishing & curing criteria.
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2.1.2.3. Structural Precast Systems 

• Scaled plans (1/8” preferred) indicating layout of floor slabs, openings,
column lines, slab type & sizes and structural wall locations. Slab
elevations noted.

• Column criteria, preferably, a schedule w/ sizes and reinforcing
requirements.

• Structural floor, wall, beam sections & details with reinforcing
requirements.

• Structural girder sections & details with reinforcing requirements.

• Stair element system - if precast.

• Criteria for curtain wall wind bracing loads and criteria for skylight
supports,

• Typical exterior wall sections / details.

• Typical reinforcing @ floor & roof openings with quantity allowance.

• Typical beam opening reinforcing with quantity allowances.

• Embed allowance requirements (ie. Piece connections, loading dock
angles, sleeves, steel support plates, etc.)

• Topping slab placement criteria.

• Finishing & curing criteria.

• Caulking criteria

2.1.2.4. Wood / Light Gauge Framing Systems 

• Scaled plans (1/8” preferred) indicating layout of floor framing, openings,
column lines and structural wall locations. Slab elevations noted.

• Wood species, sizes and rating requirements required for all framing
elements.

• Metal stud and joist sizes and gauge.

• Typical connection details.

• Truss elevations.

• Typical exterior wall sections / details.

2.2. Final structural design criteria 

2.2.1. Live load criteria should be finalized. 

2.2.2. Dead loads criteria should be substantially established. 

2.2.3. Wind load criteria should be finalized. 

2.2.4. Special provisions for concentrated loads, openings & equipment loads should be 
substantially established. 

2.2.5. Deflection & vibration control criteria should be established. 
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2.2.6. Thermal movement control should be established. 

2.2.7. Subsurface waterproofing methods indicated. 

2.3. Foundation design criteria 

2.3.1. Soil bearing capacity. 

2.3.2. Boring & test pit data. 

2.3.2.1. Water table data. 

2.3.2.2. Contaminated soil removal criteria. 

2.3.2.3. Potential subsurface obstruction allowance established. 

2.3.2.4. Potential rock / ledge removal. 

2.4. Preliminary sizing of major structural components 

2.4.1. Refer to this Attachment Section 2.1 ‘Basic Structural System and Dimensions’ for 
requirements by systems type. 

2.5. Critical coordination clearances 

2.5.1. Sections at critical clearance areas with detailed dimensions. 

2.6. Outline specifications or materials lists 

2.6.1. Specifications are expected to indicate material and installation requirements by 
major structural components. 

2.6.2. Typical (generic) specifications sections to be issued are as follows: 

2.6.2.1. Earthwork 

2.6.2.2. Cast-In-place Concrete 

2.6.2.3. Structural Precast Concrete 

2.6.2.4. Reinforcing 

2.6.2.5. Structural Steel 

2.6.2.6. Steel Joists 

2.6.2.7. Metal Decking 

2.6.2.8. Light Gauge Metal Framing 

2.6.2.9. Metal Stairs & Railings 

2.6.2.10. Rough Framing — Carpentry 

2.6.2.11. Wood Trusses 
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3. MECHANICAL DESIGN / DOCUMENTATION
These services consist of continued development and expansion of mechanical Schematic 
Design Documents and development of outline specifications to establish: 

3.1. HVAC System 

3.1.1. Heating and cooling design load calculations 

3.1.1.1. Approximate equipment sizes and capacities 

3.1.2. Preliminary equipment layouts 

3.1.2.1. Size, Location and routing of major ductwork 

3.1.2.2. Single line diagram of branch ductwork, with sizes and capacities, piping 
diagrams, identify heating zones, VAV boxes etc. 

3.1.3. Equipment schedule with sizes and capacities 

3.1.4. Required space for equipment 

3.1.5. Required chases and clearances 

3.1.6. Acoustical and vibration control 

3.1.7. Visual impacts 

3.1.8. Energy conservation measures 

3.1.8.1. Temperature control system description 

3.2. Plumbing 

3.2.1. Locate all plumbing fixtures including roof drains 

3.2.2. Specify pipe, fixture and equipment materials 

3.2.3. Locate floor drains 

3.2.4. Provide sanitary and storm system riser diagrams 

3.3. Fire Protection System 

3.3.1. Identify fire pump requirements and size 

3.3.2. Specify sprinkler system types (dry and wet) 

3.3.3. Specify sprinkler head type (concealed, semi-recessed, exposed) 

4. ELECTRICAL DESIGN / DOCUMENTATION
These services consist of continued development and expansion of electrical Schematic Design 
Documents and development of outline specifications or materials lists to establish: 
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4.1.  Criteria for lighting, electrical and Communications systems 

4.1.1. Preliminary, typical light fixture layout 

4.1.2. Identify telephone, data and duplex requirements 

4.2. Approximate sizes and capacities of major components 

4.2.1. Specify emergency generator requirements and quantity and size of auto transfer 
switches 

4.3. Preliminary equipment layouts 

4.3.1. Provide panel and equipment schedule 

4.3.2. Specify data technology system 

4.4. Required space for equipment 

4.5. Required chases and clearances 

4.5.1. Provide one-line, riser diagram 

5. CIVIL DESIGN / DOCUMENTATION
These services consist of continued development and expansion of civil Schematic Design 
Documents and development of outline specifications or materials lists to establish the final 
scope and preliminary details for on-site and off-site civil engineering work. 

5.1. Site Plan showing buildings, paving walls, curbs, retaining walls and property lines. 

5.1.1. Site lighting layout 

5.2. Boring information 

5.3. Typical sections through paving, walkways and curbs 

5.4. Site drainage pattern and location of utilities and points from which services will be run to 
the building. 

5.4.1. Indicate all underground utilities and services (sized and prosited), existing and 
proposed. 

6. LANDSCAPE DESIGN / DOCUMENTATION
These services consist of continued development and expansion of landscape Schematic 
Design Documents and development of outline specifications or materials lists to establish the 
final scope and preliminary details for landscape work.  

6.1. Landscape plan showing types and quantities of planting 

6.2. Plans showing existing grades in relation to finish grades 

6.3. Parking layouts 

Master Design Professional Agreement (February 2024)   
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7. INTERIOR DESIGN / DOCUMENTATION
These are services during the Design Development Phase consisting of continued development 
and expansion of interior Schematic Design Documents and development of outline 
specifications or materials lists to establish the final scope and preliminary details relative to: 

7.1. Interior construction of the Project 

7.1.1. Floor plans and reflective ceiling plans drawn to 1/8” scale. 

7.1.2. Partition types indicated and noted on plans. 

7.1.3. Door & frame types designed and noted on schedule. 

7.1.4. Any additional secondary framing requirements noted. (i.e. mezzanines, stages, 
stairs, ramps, etc.) 

7.1.5. Interior railings indicated in plan and elevation with typical detail. 

7.1.6. Typical interior details noted. 

7.2. Special Interior design features 

7.2.1. Large scaled plans, elevations & sections drawn for feature design elements. 

7.2.2. Decorative flooring & ceiling patterns/ elements indicated. 

7.3. Furniture, furnishings and equipment selections 

7.3.1. Casework, millwork indicated in plan and elevation with typical details. 

7.3.2. Equipment requirements indicated on plans. 

7.3.3. Equipment schedules (i.e. Food service, laboratory equipment, etc.) 

7.3.4. Note new versus existing to be re-used and any modifications necessary to adapt to 
new locations. 

7.4. Materials and finishes and colors 

7.4.1. Interior finishes schedule for floors, walls, ceilings & base requirements. 

7.4.2. Door & frame schedule. 

7.4.3. Hardware schedule or hardware sets. 
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Attachment C - Construction Documents (CD) Criteria 

The Construction Document Phase shall consist of Drawings, Specifications and other 
documents setting forth in detail the construction requirements, bidding and contracting for the 
construction of the project based on approved Design Development Documents: 

1. ARCHITECTURAL DESIGN / DOCUMENTATION
The services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth In detail the 
Architectural construction requirements for the project. Included with the detail but not limited to: 

1.1. Floor Plans for each floor indicating: 
1.1.1. Spaces fully articulated, detailed, labeled, dimensioned and numbered. 
1.1.2. Material finishes identified. 
1.1.3. Doors numbered and hardware sets shown / scheduled. 
1.1.4. Built-in furniture. 

1.2. Architectural drawings shall be coordinated with the structural, mechanical and 
electrical drawings as well as the project specifications. 

2. STRUCTURAL DESIGN / DOCUMENTATION
These services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth in detail the 
Structural construction requirements for the project. 

3. MECHANICAL DESIGN / DOCUMENTATION
These services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth in detail the 
Mechanical construction requirements for the project. 

4. ELECTRICAL DESIGN / DOCUMENTATION
These services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth in detail the 
Electrical construction requirements for the project. 

5. CIVIL DESIGN / DOCUMENTATION
These services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth in detail the 
Civil construction requirements for the project. 

6. LANDSCAPE DESIGN / DOCUMENTATION
These services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth in detail the 
Landscape construction requirements for the project. 
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7. INTERIOR DESIGN / DOCUMENTATION
These services during the Construction Document Phase shall consist of the preparation of the 
drawings, based on the approved Design Development Documents, setting forth in detail the 
Interior Design requirements for the project. 

8. DEVELOPMENT and PREPARATION OF THE PROJECT SPECIFICATIONS
These services describe materials, systems and equipment, workmanship, quality and 
performance criteria required for the construction of the Project. 

9. CALCULATIONS DETERMINING DESIGN ELEMENTS
These services include the Drawings and Specifications, including structural, mechanical, 
electrical and other calculations confirming compliance with code-mandated or programmed 
requirements. 
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Attachment D - Estimating Standards 

The Foothill De Anza Community College District Construction Program uses a standard 
estimating format for which all estimates shall comply.  The purpose is to: 

• Provide consistency between estimates prepared by different entities (e.g. Design
Professional, Program Manager, Construction Manager, School Construction).

• Ensure that quantities of material developed or assumed by different estimators are
consistent.

• Ensure that assumptions, exclusions, and inclusions considered by estimators are consistent
with the intent of the Design Professional.

• Ensure that contingencies for design, construction and escalation assumed by different
estimators are consistent.

1. ESTIMATE FORMAT
1.1. Provide a cover sheet matching the format of the District’s budget.
1.2. Prepare all estimates in “present day” dollars and present the cost anticipated at time of

construction, as described in item 4. 
1.3. All plan sheets must contain the following information: 

1.3.1. Project Name 
1.3.2. Design Professional’s Name 
1.3.3. The document date 
1.3.4. Sheet number 
1.3.5. Name of the Estimator – all estimates to be prepared by American Society of 

Professional Estimator (ASPE) certified estimator. 
1.3.6. Type of estimate (i.e. Conceptual, Schematic, Design Development or Construction 

Document) 
1.4. Break down costs as follows: 

1.4.1. Cost in present day dollars 

• Trade costs for complete project
• Taxes Included and Excluded
• General Conditions
• Overhead and profit
• Allowances for LEED Certification if applicable
• Allowances for special features (if not well defined)
• Design Contingency as a % (check w/ Program Manager)
• TOTAL present day cost

1.4.2. Construction Budget 

• Multiply total present day cost times a yearly escalation factor to determine
Construction Budget as defined in Agreement Section 6.2 ‘Project Construction
Budget’.  Escalation factor and construction schedule to be agreed upon by the
Design Professional and District.

• TOTAL Construction Budget
1.4.3. Other Costs 

• Programmed equipment and work outside Project scope (if any)
• Sub Total
• Construction Contingency (5% - Check w/ Program Manager)
• ESTIMATE TOTAL
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1.5. Present the Estimate Summary in CSI (Construction Specifications Institute) Format used 
in preparation of the Project specifications.  Identify major items of work within each 
division. 

1.6. If Project includes renovation and addition, provide estimates for each separately.  Both 
estimates must be prepared using the same format with quantities, unit, unit price, and the 
total. 

1.7. Provide back-up sheets for each division of work to include the basic information of: 
Description, Quantities, Unit, Unit Price, Total. 

1.8. Summarize the total cost for each division. 
1.9. List project gross and assignable areas as defined in plans and Specifications and broken 

down by renovation versus new construction. 
1.10. List assumptions and clarifications. 
1.11. List allowances with descriptions, units and values. 
1.12. List exclusions.   
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Attachment E - Compensation 

1. COMPENSATION
Design Professional shall be compensated for actual hours incurred in providing services 
pursuant to a Project Assignment Amendment (PAA).   

2. INVOICES AND PAYMENTS
2.1. During the course of providing services, Design Professional shall submit monthly billing

invoices to the District for payment of the services pursuant to the Approved Service 
Order.  Design Professional’s billings shall be in such form and format as may be 
reasonably requested by the District and shall be specific to project and/or Approved 
Service Order.   

2.2. Within thirty (30) days of receipt of an approved and complete Design Professional’s 
invoice, the District will make payment to the Design Professional of undisputed amounts 
of the Approved Service Order.   

2.3. The District may, withhold or deduct from amounts otherwise due Design Professional 
hereunder if Design Professional shall fail to timely and completely perform material 
obligations to be performed on its part under this Agreement, with the amounts withheld or 
deducted being released after Design Professional has fully cured such failure of 
performance, less costs, damages or losses sustained by the District resulting there from.  

3. SCHEDULE OF RATES
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Attachment F - Project Assignment Amendment (PAA)

The District and Design Professional will implement this Project Assignment Amendment (PAA) in accordance with the 
Master Design Professional Agreement dated _________________ that clearly defines conditions of their Agreement, 
the expected performance criteria, and the anticipated deliverable work.  This PAA to the Master Design Professional 
Agreement (“Agreement”) is made and entered into by and between the Foothill-De Anza Community College District 
and____________________________________________ (hereinafter referred to as “Design Professional”) as of the 
date of District’s execution below (“Effective Date”). 

1. PAA PROJECT SUMMARY
A. PAA Project Information

PAA Number 
Project Number and Name 
PAA End Date 
PAA Total Value $ 

B. General Project Description of PAA.
[Insert general project description to provide context for tasks]

2. PAA SCOPE OF SERVICES
The Design Professional shall provide all services and deliverables set forth to the District's satisfaction for each
phase of work identified below.  Reference Section 1. PAA Project Information and Section 5. PAA Compensation
and Invoicing for aggregate cost of all phases of work and reimbursable expenses, if applicable.

A. Scope of Design Professional Services – Pre-Design Phase
Services: 
[Insert a description of the pre-design services included and excluded per the Master Design Professional Agreement.] 

Deliverables: 
[Insert a description of the deliverables included and excluded per the Master Design Professional Agreement.] 
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B. Scope of Design Professional Services – Design Phase
Services: 
[Insert a description of the design services included and excluded per the Master Design Professional Agreement.] 

Deliverables: 
[Insert a description of the deliverables included and excluded per the Master Design Professional Agreement.] 

C. Scope of Design Professional Services – Procurement Phase
Services: 
[Insert a description of procurement services included and excluded per the Master Design Professional Agreement.] 

Deliverables: 
[Insert a description of the deliverables included and excluded per the Master Design Professional Agreement.] 

D. Scope of Design Professional Services – Construction Phase
Services: 
[Insert a description of construction services included and excluded per the Master Design Professional Agreement.] 
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Deliverables: 
[Insert a description of the deliverables included and excluded per the Master Design Professional Agreement.] 

E. Scope of Design Professional Services – Close Out Phase
Services: 
[Insert a description of close-out services included and excluded per the Master Design Professional Agreement.] 

Deliverables: 
[Insert a description of the deliverables included and excluded per the Master Design Professional Agreement.] 

3. DESIGN PROFESSIONAL SERVICES SCHEDULE
Dates are approximate; exact dates are subject to change by the District with no impact on contract pricing or the PAA contract 
term. 

Phase Anticipated Start Date Anticipated End Date 

4. PAA STAFFING PLAN
A. District Contract Manager

Name: 
Department: 
Address: 
Phone: 
Email: 
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B. Design Professional Contract Manager
Name: 
Title: 
Address: 
Phone: 
Email: 

C. Other Staffing
Name: Email: 

D. Consultants (if applicable)
Company: Discipline: Name: Email: 

E. Contract Personnel (if applicable)
Agency Name: Area of Work: Staff Name: Assignment: 

5. PAA COMPENSATION AND INVOICING
The District will compensate the Design Professional for providing the services and deliverables set forth in this
PAA which is subject to the terms and conditions set forth in the Master Design Professional Agreement, including
without limitation Section 12 and Attachment E – Compensation.

Schedule of Values (Insert Phase) Invoice Period Compensation Not to Exceed 
__ Monthly 
__ Completion of Tasks 
__ Completion of Work 

$ 

__ Monthly 
__ Completion of Tasks 
__ Completion of Work 

$ 

__ Monthly 
__ Completion of Tasks 
__ Completion of Work 

$ 
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__ Monthly 
__ Completion of Tasks 
__ Completion of Work 

$ 

__ Monthly 
__ Completion of Tasks 
__ Completion of Work 

$ 

Reimbursables Per Master Design Professional 
Agreement, Invoice requires back 
up. 

$ 

Maximum Compensation: $_____________________________ 

Remit all invoices to the following e-mail address: 

measureginvoices@fhda.edu 
With a copy to the Project/Contract Manager’s e-mail address 

All invoices should include the following information: 
• Measure G
• Project Number and Name:
• All items billed against Schedule of Values, with percent of completion.
• Backup billing data
• Purchase Order Number
• Construction Monitoring Invoices shall be submitted separately and independent of the design, bid

phase, and construction administration services.

6. INSURANCE REQUIREMENTS PER THE MASTER DESIGN PROFESSIONAL AGREEMENT
• All insurance requirements are applicable per the Master Design Professional Agreement.
• Remit all insurance certificates to:  sleedominguez@gilbaneco.com
• Additionally Insured:

 The following entities shall be named additionally insured per the Master Design Professional
Agreement:

• Foothill – De Anza Community College District
12345 El Monte Road
Los Altos Hills, CA 94022

• Gilbane Building Company
7 Jackson Walkway
Providence, RI 02903
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7. APPROVALS

Design Professional Foothill-De Anza Community College District 
By: By: 

Name: Name: 

Title: Title: 

Date: Date: 

Foothill-De Anza Community College District 
By: 
Name: 

Title: 

Date: 

This contract is not valid until signed by both parties above and approved/ratified by the Board of Trustees. 
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